

Ship Schedule - Kilo Moana/2016/Final

UNOLS Ship Schedule - 2016 - Kilo Moana

Final - ID #13049

Version #3 - 1/3/2017

Scheduling Contact(s)

Alan C. Hilton

marsup@soest.hawaii.edu

(808) 956-0687

PI/Institution	Project	Project #	Days/Agency/Status
Church, M/UH_SOEST	HOT	OCE 1260164	5/NSF-OCE-CO/F
Mob: 11 Jan 16	Station ALOHA		
Dep: 11 Jan 16 Honolulu	NP12 23N/158W	Matthew Church	5/5
Arr: 15 Jan 16 Honolulu	NP12 23N/158W		
Dmo: 15 Jan 16			

Clearances: NONE(T)

Notes: KM-16-01

Church, M/UH_SOEST	HOT	OCE 1260164	5/NSF-OCE-CO/F
Mob: 08 Feb 16	Station ALOHA		
Dep: 08 Feb 16 Honolulu	NP12 23N/158W	Matthew Church	5/5
Arr: 12 Feb 16 Honolulu	NP12 23N/158W		
Dmo: 12 Feb 16			

Clearances: NONE(T)

Notes: KM-16-02

Church, M/UH_SOEST	HOT	OCE 1260164	5/NSF-OCE-CO/F
Mob: 07 Mar 16	Station ALOHA		
Dep: 07 Mar 16 Honolulu	NP12 23N/158W	Matthew Church	5/5
Arr: 11 Mar 16 Honolulu	NP12 23N/158W		
Dmo: 11 Mar 16			

Clearances: NONE(T)

Notes: KM-16-03

Prengaman, R/JHU_APL	JHU/APL Mooring Test		2/OTHER/F
Mob: 18 Mar 16	Offshore Oahu		
Dep: 20 Mar 16 Honolulu	NP12 21N/158W	Richard Prengaman	2/4
Arr: 21 Mar 16 Honolulu	NP12 21N/158W		
Dmo: 21 Mar 16			

Clearances: NONE(T)

Notes: KM-16-04

Karl, D/UH_SOEST C-MORE EF-0424599 7/NSF-BIO-EF/F

Mob: 23 Mar 16 north of Hawaii
Dep: 23 Mar 16 Honolulu NP12 22N/158W David Karl 7/7
Arr: 29 Mar 16 Honolulu NP12 22N/158W
Dmo: 29 Mar 16

Clearances: NONE(T)

Notes: KM-16-05 -- reduced by 4 days due to rudder casualty

Mob: 30 Mar 16 inport - repair
Dep: 30 Mar 16 Honolulu NP12 21N/158W Alan C. Hilton 0/9
Arr: 07 Apr 16 Honolulu NP12 21N/158W Out of Service
Dmo: 07 Apr 16

Clearances: NONE(T)

Notes: In port for emergency repairs to starboard rudder

Miller, J/UH_HIGP BGR ISA Claim Survey 43/OTHER/F

Mob: 08 Apr 16 ISA Lease Area
Dep: 08 Apr 16 Honolulu NP13 14N/120W Joyce E. Miller 43/43
Arr: 20 May 16 Honolulu NP13 11N/116W
Dmo: 20 May 16

Clearances: NONE(T)

Notes: KM-16-06 BGR charter request for 2016 - shifted 3 days later due to rudder repair

Shor, A/UH_SOEST KM Ctrl Sys Upgrade 0/INST-UH/NonOp

Mob: 21 May 16 Alongside - HNL
Dep: 21 May 16 Honolulu NP12 21N/158W Alexander Shor 0/0
Arr: 21 Nov 16 Honolulu NP12 21N/158W
Dmo: 21 Nov 16

Clearances: NONE(T)

Notes: Control system upgrade (delay); KM16-07

Transit 10/NSF-OCE-MGG/F

Mob: 23 Nov 16 HNL-PPG tranist
Dep: 24 Nov 16 Honolulu NP12 21N/158W Alexander Shor 10/11
Arr: 03 Dec 16 Pago Pago Harbor SP01 14S/172W
Dmo: 03 Dec 16

Clearances: NONE(T)

Notes: KM-16-08

Wessel, P/UH_SOEST Ellice Basin Mapping 1458964 28/NSF-OCE-MGG/F

Mob: 04 Dec 16 Ellice Basin

Dep: 04 Dec 16 Pago Pago Harbor SP01 14S/172W Paul Wessel 28/28
Arr: 08 Jan 17 Pago Pago Harbor SP01 14S/172W
Dmo: 08 Jan 17

Clearances: New Zealand(T), Kiribati(T), Solomon Islands(T), Tuvalu(T), Western Samoa(T)

Ancillary Facilities: Other Facility

Notes: KM-16-09 (28 days in 2016)

=====

Agency Totals			
Agency	Funded	Pending	Total
NSF	60	0	60
OTHER	45	0	45
Total	105	0	105