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Scheduling Contact(s) 
Alan C. Hilton           marsup@soest.hawaii.edu            (808) 956-0687 
________________________________________________________________________________ 
================================================================================ 
     PI/Institution            Project           Project #    Days/Agency/Status 
----------------------- -------------------- ---------------- ------------------ 
    Cruise        Start Port    Area/                  Chief          At Sea/ 
     Dates         End Port    Navy Op Lat/Lon       Scientist       Total Days 
================================================================================ 
Church, M/UH_SOEST      HOT                  OCE 1260164      5/NSF-OCE-CO/F 
----------------------- -------------------- ---------------- ------------------ 
Mob: 11 Jan 16                 Station ALOHA 
Dep: 11 Jan 16 Honolulu        NP12    23N/158W     Matthew Church       5/5 
Arr: 15 Jan 16 Honolulu        NP12    23N/158W 
Dmo: 15 Jan 16 
 
Clearances: NONE(T) 
 
 
Notes: KM-16-01 
================================================================================ 
Church, M/UH_SOEST      HOT                  OCE 1260164      5/NSF-OCE-CO/F 
----------------------- -------------------- ---------------- ------------------ 
Mob: 08 Feb 16                 Station ALOHA 
Dep: 08 Feb 16 Honolulu        NP12    23N/158W     Matthew Church       5/5 
Arr: 12 Feb 16 Honolulu        NP12    23N/158W 
Dmo: 12 Feb 16 
 
Clearances: NONE(T) 
 
 
Notes: KM-16-02 
================================================================================ 
Church, M/UH_SOEST      HOT                  OCE 1260164      5/NSF-OCE-CO/F 
----------------------- -------------------- ---------------- ------------------ 
Mob: 07 Mar 16                 Station ALOHA 
Dep: 07 Mar 16 Honolulu        NP12    23N/158W     Matthew Church       5/5 
Arr: 11 Mar 16 Honolulu        NP12    23N/158W 
Dmo: 11 Mar 16 
 
Clearances: NONE(T) 
 
 
Notes: KM-16-03 
================================================================================ 
Prengaman, R/JHU_APL    JHU/APL Mooring Test                  2/OTHER/F 
----------------------- -------------------- ---------------- ------------------ 
Mob: 18 Mar 16                 Offshore Oahu 
Dep: 20 Mar 16 Honolulu        NP12    21N/158W   Richard Prengaman      2/4 
Arr: 21 Mar 16 Honolulu        NP12    21N/158W 
Dmo: 21 Mar 16 
 
Clearances: NONE(T) 
 
 
Notes: KM-16-04 
================================================================================ 



Karl, D/UH_SOEST        C-MORE               EF-0424599       7/NSF-BIO-EF/F 
----------------------- -------------------- ---------------- ------------------ 
Mob: 23 Mar 16                 north of Hawaii 
Dep: 23 Mar 16 Honolulu        NP12    22N/158W       David Karl         7/7 
Arr: 29 Mar 16 Honolulu        NP12    22N/158W 
Dmo: 29 Mar 16 
 
Clearances: NONE(T) 
 
 
Notes: KM-16-05 -- reduced by 4 days due to rudder casualty 
================================================================================ 
----------------------- -------------------- ---------------- ------------------ 
Mob: 30 Mar 16                 inport - repair 
Dep: 30 Mar 16 Honolulu        NP12    21N/158W     Alan C. Hilton       0/9 
Arr: 07 Apr 16 Honolulu        NP12    21N/158W     Out of Service 
Dmo: 07 Apr 16 
 
Clearances: NONE(T) 
 
 
Notes: In port for emergency repairs to starboard rudder 
================================================================================ 
Miller, J/UH_HIGP       BGR ISA Claim Survey                  43/OTHER/F 
----------------------- -------------------- ---------------- ------------------ 
Mob: 08 Apr 16                 ISA Lease Area 
Dep: 08 Apr 16 Honolulu        NP13    14N/120W    Joyce E. Miller      43/43 
Arr: 20 May 16 Honolulu        NP13    11N/116W 
Dmo: 20 May 16 
 
Clearances: NONE(T) 
 
 
Notes: KM-16-06 BGR charter request for 2016 - shifted 3 days later due to 
       rudder repalr 
================================================================================ 
Shor, A/UH_SOEST        KM Ctrl Sys Upgrade                   0/INST-UH/NonOp 
----------------------- -------------------- ---------------- ------------------ 
Mob: 21 May 16                 Alongside - HNL 
Dep: 21 May 16 Honolulu        NP12    21N/158W     Alexander Shor       0/0 
Arr: 21 Nov 16 Honolulu        NP12    21N/158W 
Dmo: 21 Nov 16 
 
Clearances: NONE(T) 
 
 
Notes: Control system upgrade (delay); KM16-07 
================================================================================ 
                        Transit                               10/NSF-OCE-MGG/F 
----------------------- -------------------- ---------------- ------------------ 
Mob: 23 Nov 16                 HNL-PPG tranist 
Dep: 24 Nov 16 Honolulu        NP12    21N/158W     Alexander Shor      10/11 
Arr: 03 Dec 16 Pago Pago Harbor SP01    14S/172W 
Dmo: 03 Dec 16 
 
Clearances: NONE(T) 
 
 
Notes: KM-16-08 
================================================================================ 
Wessel, P/UH_SOEST      Ellice Basin Mapping 1458964          28/NSF-OCE-MGG/F 
----------------------- -------------------- ---------------- ------------------ 
Mob: 04 Dec 16                 Ellice Basin 



Dep: 04 Dec 16 Pago Pago Harbor SP01    14S/172W      Paul Wessel        28/28 
Arr: 08 Jan 17 Pago Pago Harbor SP01    14S/172W 
Dmo: 08 Jan 17 
 
Clearances: New Zealand(T), Kiribati(T), Solomon Islands(T), Tuvalu(T), Western 
            Samoa(T) 
 
Ancillary Facilities: Other Facility 
 
 
Notes: KM-16-09 (28 days in 2016) 
================================================================================ 
                          ___________________________ 
                                 Agency Totals 
                          ___________________________ 
                          Agency Funded Pending Total 
                          ------ ------ ------- ----- 
                          NSF      60       0     60 
                          OTHER    45       0     45 
                          ------ ------ ------- ----- 
                          Total   105       0    105 
 


