
2017 - Kilo Moana
Final - ID #13387 - Version #4 - 4/16/2018

Notes: 04/16/2018:  Minor revisions to final schedule for new STRS.  Note that the NonCharge Load days includes 12 Standby days 
(per individual cruise notes) within the calculated annual total.  Corrected annual totals for these days are NonCharge Load = 
25 and Standby = 16.


01/22/2018:  Final schedule for 2017

Alan C. Hilton marsup@soest.hawaii.edu (808) 956-0687

Scheduling Contact(s):

Associated Cruises

Dates Ports Area/Navy Op Lat/Lon Chief Scientist Activity/Total Days

Load: 10 Jan 2017 Am. Samoa/

Notes: KM-16-09 (9 days in 2017)

Dep: 10 Jan 2017 Pago Pago Harbor, 
American Samoa

SP01 14S/171W Alexander Shor

Clearances: NONE(T)

Arr: 10 Jan 2017 Pago Pago Harbor, 
American Samoa

SP01 14S/171W Maintenance 1/1

Unload: 10 Jan 2017

Dep: 04 Dec 2016 Pago Pago Harbor, 
American Samoa

SP01 14S/172W

Arr: 09 Jan 2017 Pago Pago Harbor, 
American Samoa

SP01 14S/172W Paul Wessel 9/9

Load: 04 Dec 2016 Ellice Basin/

Dates Ports Area/Navy Op Lat/Lon Chief Scientist Activity/Total Days

Unload: 09 Jan 2017

Ellice Basin Mapping Paul Wessel/UH_SOEST 1458964 9/NSF-OCE-MGG/F

Project PI/Institution Project # Days/Agency/Status

Ancil Facs: Other Facility

Clearances: New Zealand(A), French Polynesia(A), Kiribati(A), Tuvalu(A), Western Samoa(A)

Notes: KM-17-01.

Survey Alexander Shor/UH_SOEST Not Specified 1/INST-UH/F

Transit Alexander Shor/UH_SOEST Not Specified 9/NSF-OCE-MGG/F

Project PI/Institution Project # Days/Agency/Status

Dates Ports Area/Navy Op Lat/Lon Chief Scientist Activity/Total Days

Clearances: NONE(T)

Notes: Radar repairs inport.

Radar repairs Not Specified 0/INST-UH/F

Project PI/Institution Project # Days/Agency/Status

Dates Ports Area/Navy Op Lat/Lon Chief Scientist Activity/Total Days

Unload: 20 Jan 2017

Arr: 20 Jan 2017 Honolulu, HI, USA NP12 21N/158W Alexander Shor 10/10

Load: 11 Jan 2017 PPG-HNL transit/

Dep: 11 Jan 2017 Pago Pago Harbor, 
American Samoa

SP01 14S/172W



Arr: 13 May 2017 Mare Island, CA, USA NP09 38N/122W Maintenance 79/79

Unload: 13 May 2017

Load: 24 Feb 2017 Pacific NW/

Dep: 24 Feb 2017 Mare Island, CA, USA NP09 38N/122W Alexander Shor

Shipyard Alexander Shor/UH_SOEST Not Specified 0/INST-UH/F

Project PI/Institution Project # Days/Agency/Status

Clearances: NONE(T)

Transit to shipyard Alexander Shor/UH_SOEST Not Specified 0/INST-UH/F

Project PI/Institution Project # Days/Agency/Status

Clearances: NONE(T)

Dates Ports Area/Navy Op Lat/Lon Chief Scientist Activity/Total Days

Notes: KM-17-04 Non-op transit to shipyard.  Pre-departure mobe included 2 staging/loading days and 2 standby days.

Clearances: NONE(T)

Unload: 24 May 2017

Notes: Shipyard period at Mare Island Dry Dock LLC (required an additional 44 days beyond the 35 days initially planned).

Dep: 14 May 2017 Mare Island, CA, USA NP09 38N/122W Alexander Shor

Arr: 22 May 2017 Honolulu, HI, USA NP12 21N/158W Transit 9/11

Dates Ports Area/Navy Op Lat/Lon Chief Scientist Activity/Total Days

Load: 14 May 2017 N. Pacific/

Notes: KM-17-02

Dep: 06 Feb 2017 Honolulu, HI, USA NP12 21N/158W

Arr: 08 Feb 2017 Honolulu, HI, USA NP12 21N/158W Alexander Shor 3/14

Dates Ports Area/Navy Op Lat/Lon Chief Scientist Activity/Total Days

Load: 27 Jan 2017 S. Oahu/

Arr: 26 Jan 2017 Honolulu, HI, USA NP12 23N/158W David Karl 5/6

Unload: 26 Jan 2017

Load: 21 Jan 2017 Station ALOHA/

Dep: 22 Jan 2017 Honolulu, HI, USA NP12 23N/158W

HOT David Karl/UH_SOEST OCE 1260164 5/NSF-OCE-CO/F

Project PI/Institution Project # Days/Agency/Status

Clearances: NONE(T)

Dates Ports Area/Navy Op Lat/Lon Chief Scientist Activity/Total Days

Load: 10 Feb 2017 HNL to mainland/

Unload: 23 Feb 2017

Dep: 14 Feb 2017 Honolulu, HI, USA NP12 21N/158W Alexander Shor

Arr: 23 Feb 2017 Mare Island, CA, USA NP09 38N/122W Transit 10/14

Clearances: NONE(T)

Ancil Facs: Other ROV

Unload: 09 Feb 2017

Notes: KM-17-03.  Mobe included 6 load/harbor test days, and 4 standby days.

LU'UKAI test dives Alexander Shor/UH_SOEST Not Specified 3/INST-UH/F

Project PI/Institution Project # Days/Agency/Status



Unload: 19 Jul 2017

Clearances: NONE(T)

Arr: 19 Jul 2017 Honolulu, HI, USA NP12 21N/158W Paul Wessel 3/4

Notes: KM-17-06/07.  Mobilization included 5 mobe days and 2 standby days.

Clearances: NONE(T)

ACO: O&M2 Bruce M. Howe/UH_SOEST 1539244 1/NSF-OCE-OTIC/F

ALOHA:RAP Tomography Bruce M. Howe/UH_SOEST Not Specified 6/NAVY-ONR/F

ROV operations Alexander Shor/UH_SOEST Not Specified 5/INST-UH/F

Project PI/Institution Project # Days/Agency/Status

Dep: 19 Jun 2017 Honolulu, HI, USA NP12 23N/158W

Arr: 23 Jun 2017 Honolulu, HI, USA NP12 23N/158W David Karl 5/8

Unload: 23 Jun 2017

Dates Ports Area/Navy Op Lat/Lon Chief Scientist Activity/Total Days

Load: 16 Jun 2017 Station ALOHA/

Notes: KM-17-05 Non-op transit from shipyard.

Transit back to HNL Alexander Shor/UH_SOEST Not Specified 0/INST-UH/F

Project PI/Institution Project # Days/Agency/Status

Arr: 12 Jun 2017 Honolulu, HI, USA NP12 21N/158W Bruce M. Howe 12/22

Unload: 15 Jun 2017

Dates Ports Area/Navy Op Lat/Lon Chief Scientist Activity/Total Days

Load: 25 May 2017 Dockside HNL/

Dep: 01 Jun 2017 Honolulu, HI, USA NP12 21N/158W

SCOPE 2017 David Karl/UH_SOEST Not Specified 20/OTHER/F

Project PI/Institution Project # Days/Agency/Status

Unload: 15 Jul 2017

Clearances: NONE(T)

Dates Ports Area/Navy Op Lat/Lon Chief Scientist Activity/Total Days

Load: 16 Jul 2017 Hawaiian Island/

Dep: 17 Jul 2017 Honolulu, HI, USA NP12 21N/158W

Notes: KM-17-09  2017 SCOPE time (Simons Foundation)

HOT David Karl/UH_SOEST OCE 1260164 5/NSF-OCE-CO/F

Project PI/Institution Project # Days/Agency/Status

Notes: KM-17-08.  Mobilization included 1 mobe day and 2 standby days.

Clearances: NONE(T)

Load: 24 Jun 2017 SCOPE/

Dep: 26 Jun 2017 Honolulu, HI, USA NP12 23N/158W

Arr: 15 Jul 2017 Honolulu, HI, USA NP12 23N/158W David Karl 20/22

Dates Ports Area/Navy Op Lat/Lon Chief Scientist Activity/Total Days



Dep: 04 Sep 2017 Seward, AK, USA NP09 48N/122W

Arr: 26 Sep 2017 Honolulu, HI, USA NP09 48N/122W Paul Quay 23/26

Dates Ports Area/Navy Op Lat/Lon Chief Scientist Activity/Total Days

Load: 02 Sep 2017 NE Pacific/

Clearances: NONE(T)

Ancil Facs: Radioisotope Lab Van

Unload: 27 Sep 2017

Ancil Facs: Cold Lab Van

Clearances: NONE(T)

Notes: KM-17-12.  Mobilization included 2 load days and 2 standby days.

Carbonate dissolutio William Berelson/USC 1559004 32/NSF-OCE-CO/F

Project PI/Institution Project # Days/Agency/Status

Unload: 01 Sep 2017

Clearances: NONE(T)

Unload: 21 Jul 2017

Notes: Non-op period for USCG COI-Annual inspection and sea trial.

USCG COI-Annual Not Specified 0/INST-UH/F

Project PI/Institution Project # Days/Agency/Status

Arr: 21 Jul 2017 Honolulu, HI, USA NP12 21N/158W Inspection 2/2

Notes: KM-17-10

REU SOEST Paul Wessel/UH_SOEST Not Specified 1/INST-UH/F

REU SOEST Paul Wessel/UH_SOEST Not Specified 1/NSF-OCE/F

REU SOEST Paul Wessel/UH_SOEST Not Specified 1/NSF-GEO/F

Project PI/Institution Project # Days/Agency/Status

Load: 20 Jul 2017 Central Pacific/

Dep: 20 Jul 2017 Honolulu, HI, USA NP12 21N/158W Alexander Shor

Dates Ports Area/Navy Op Lat/Lon Chief Scientist Activity/Total Days

Notes: KM-17-11  


Non-op multibeam trials/acoustic tests, and dockside maintenance.

Dep: 01 Aug 2017 Honolulu, HI, USA NP03 61N/147W

Arr: 30 Aug 2017 Seward, AK, USA NP12 21N/156W William Berelson 30/36

Dates Ports Area/Navy Op Lat/Lon Chief Scientist Activity/Total Days

Load: 28 Jul 2017 N Pacific/

Maintenance/Trials Not Specified 0/INST-UH/F

Project PI/Institution Project # Days/Agency/Status

Dep: 22 Jul 2017 Honolulu, HI, USA NP12 21N/158W Alexander Shor

Arr: 25 Jul 2017 Honolulu, HI, USA NP12 21N/158W Maintenance 4/6

Dates Ports Area/Navy Op Lat/Lon Chief Scientist Activity/Total Days

Load: 22 Jul 2017 Central Pacific/

Clearances: NONE(T)

Unload: 27 Jul 2017



Notes: Harmonic filters - repairs and tests.

Alongside Not Specified 0/INST-UH/F

Project PI/Institution Project # Days/Agency/Status

Load: 06 Nov 2017 Station ALOHA/

Dates Ports Area/Navy Op Lat/Lon Chief Scientist Activity/Total Days

Dates Ports Area/Navy Op Lat/Lon Chief Scientist Activity/Total Days

Load: 04 Nov 2017 Central Pacific/

Notes: KM-17-16.  DORD charter for fall 2017.

Clearances: NONE(T)

Unload: 05 Nov 2017

Dep: 04 Nov 2017 Honolulu, HI, USA NP12 21N/158W Alexander Shor

Arr: 05 Nov 2017 Honolulu, HI, USA NP12 21N/158W Maintenance 2/2

Hawaiian arch survey Gregory Moore/UH_SOEST 1355468 5/NSF-OCE-ODP/F

Project PI/Institution Project # Days/Agency/Status

Clearances: NONE(T)

Dates Ports Area/Navy Op Lat/Lon Chief Scientist Activity/Total Days

Load: 04 Oct 2017 Station ALOHA/

Notes: KM-17-14  OBS recovery.  Coord w/ R/V Kairei to shoot 16-29 September.

Notes: KM-17-13

Diurnal Productivity Paul Quay/UW 1536121 25/NSF-OCE/F

Project PI/Institution Project # Days/Agency/Status

Arr: 03 Oct 2017 Honolulu, HI, USA NP12 24N/151W Gregory Moore 5/6

Unload: 03 Oct 2017

Dep: 29 Sep 2017 Honolulu, HI, USA NP12 23N/157W

Dates Ports Area/Navy Op Lat/Lon Chief Scientist Activity/Total Days

Load: 28 Sep 2017 NE of Oahu, Haw/

Dep: 05 Oct 2017 Honolulu, HI, USA NP12 23N/158W

Arr: 02 Nov 2017 Honolulu, HI, USA NP12 11N/149W John R. Smith 22/25

Unload: 03 Nov 2017

Dep: 12 Oct 2017 Honolulu, HI, USA NP12 10N/148W

Dates Ports Area/Navy Op Lat/Lon Chief Scientist Activity/Total Days

Load: 10 Oct 2017 ISA Lease Area/

DORD Mn-nodule study John R. Smith/UH_SOEST Not Specified 22/OTHER/F

Project PI/Institution Project # Days/Agency/Status

Clearances: NONE(T)

Clearances: NONE(T)

Arr: 09 Oct 2017 Honolulu, HI, USA NP12 23N/158W David Karl 5/6

Unload: 09 Oct 2017

Notes: KM-17-15

HOT David Karl/UH_SOEST OCE 1260164 5/NSF-OCE-CO/F

Project PI/Institution Project # Days/Agency/Status



Unload: 25 Dec 2017

Arr: 25 Dec 2017 Honolulu, HI, USA NP12 21N/158W Standby Days 4/4

Dep: 22 Dec 2017 Honolulu, HI, USA NP12 21N/158W Alexander Shor

Alongside Not Specified 0/INST-UH/NonOP

Project PI/Institution Project # Days/Agency/Status

Clearances: NONE(T)

Load: 22 Dec 2017 Central Pacific/

US ECS Mapping James V. Gardner/UNH Not Specified 37/NOAA-OE/F

Project PI/Institution Project # Days/Agency/Status

Notes: KM-17-18.  NOAA ECS survey - Necker Ridge

Dates Ports Area/Navy Op Lat/Lon Chief Scientist Activity/Total Days

Clearances: NONE(T)

Unload: 31 Dec 2017

Notes: Non-op period for crew leave and Christmas holiday.

Dates Ports Area/Navy Op Lat/Lon Chief Scientist Activity/Total Days

Arr: 31 Dec 2017 Honolulu, HI, USA NP12 21N/158W Maintenance 6/6

Dep: 26 Dec 2017 Honolulu, HI, USA NP12 21N/158W Alexander Shor

Load: 26 Dec 2017 Central Pacific/

Notes: KM-17-17

Dates Ports Area/Navy Op Lat/Lon Chief Scientist Activity/Total Days

Arr: 14 Nov 2017 Honolulu, HI, USA NP12 21N/158W General Upkeep/Outfitting 3/3

Dep: 12 Nov 2017 Honolulu, HI, USA NP12 21N/158W Alexander Shor

Load: 12 Nov 2017 Central Pacific/

Unload: 11 Nov 2017

Arr: 11 Nov 2017 Honolulu, HI, USA NP12 23N/158W David Karl 5/6

Dep: 07 Nov 2017 Honolulu, HI, USA NP12 23N/158W

HOT David Karl/UH_SOEST OCE 1260164 5/NSF-OCE-CO/F

Project PI/Institution Project # Days/Agency/Status

Clearances: NONE(T)

Unload: 14 Nov 2017

Dep: 15 Nov 2017 Honolulu, HI, USA NP12 21N/158W

Load: 15 Nov 2017 Central Pacific/

Dates Ports Area/Navy Op Lat/Lon Chief Scientist Activity/Total Days

Arr: 21 Dec 2017 Honolulu, HI, USA NP12 21N/158W Andrew Armstrong 37/37

Clearances: NONE(T)

Unload: 21 Dec 2017

Clearances: NONE(T)

Alongside Not Specified 0/INST-UH/NonOP

Project PI/Institution Project # Days/Agency/Status

Notes: Dockside upkeep and general maintenance.



At Sea for Science 194

Standby Days 4

Maintenance 92

Inspection 2

Transit Cruise 19

General Upkeep and 
Outfitting

3

Total 314

Day Type Total

OTHER 42 0 42

NSF 103 0 103

NAVY 6 0 6

NOAA 37 0 37

INST 10 0 10

Total 198 0 198

Agency Funded Pending Total

Notes: T/E overhaul, and general maintenance alongside.

Alongside Not Specified 0/INST-UH/F

Project PI/Institution Project # Days/Agency/Status

NonChargeUnload 10

NonChargeLoad 37

ChargeUnload 2

ChargeLoad 2

Total 51

Load/Unload Days Total


