
____________________________________________________________________________

____ 
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KM 2018 - FINAL 

Final - ID #13581                       Version #7 - 12/20/2018 

 

Scheduling Contact(s) 

Anita Lopez              alopez8@hawaii.edu                 (808) 224-2680      

 

Notes: 12 DEC 2018 - Remove 2 days from December HOT due to weather and 

       safety of vessel equipment.        

       01 OCT 2018 - Addition of 2nd cruise for PMRF survey (w/ ROV) in 

       early Dec.        

       06 SEP 2018 - Adjustments for KM-18-14 transit, and for PMRF 

       Charter sailing dates in Oct.        

       18 JUL 2018 - Transfer of one HOT day to KOK, augmenting the 

       Kilauea RAPID investigation (D. Karl).        

       29 MAY 2018 - Adjustments for KM-18-08 delay/extension; ACO & 

       RAP split for two cruises.        

       27 APR 2018 - Update/add cruise # for PMRF charter, 

       adjust/correct data for cruises following in Oct-Dec.        

       24 APR 2018 - Shortened DORD charter, add pending PMRF charter, 

       adjust KM-18-11 for transit share.        

       27 FEB 2018 - adjusted sailing dates for KM-18-08 (NOAA/Moore 

       Fdn.)        

       23 FEB 2018 - updated cruise numbers for additional Lu'ukai test 

       in Feb; removed TBDs        

       09 FEB 2018 - added JASON engineering dive to follow Tivey 

       mobe.        

       31 JAN 2018 - updated sailing dates for Jan 2018.        

       29 JAN 2018 - added KM cruise numbers for 2018.        

       24 JAN 2018 - Shift KIOST cruise dates.        

       31 OCT 2017 - Swap Haddock for pending SCOPE charter.        

       27 OCT 2017 - minor adjustments to June HOT, REU, & ECS dates.        

       05 OCT 2017 - revisions to swap sequences ROV trials/HOT & 

       KIOST/Smith-Howe.          

       13 SEP 2017 - Initial schedule for 2018 published. 

____________________________________________________________________________

____ 

========================================================================

======== 

     PI/Institution            Project           Project #    Days/Agency/Status 

----------------------- -------------------- ---------------- ------------------ 

    Cruise        Start Port    Area/                  Chief         Activity/ 

     Dates         End Port    Navy Op Lat/Lon       Scientist       Total Days 

mailto:alopez8@hawaii.edu


========================================================================

======== 

----------------------- -------------------- ---------------- ------------------ 

Load: 01 Jan 18                UHMC Pier 35 

 Dep: 01 Jan 18 Honolulu        NP12    21N/158W     Alexander Shor       7/7    

 Arr: 07 Jan 18 Honolulu        NP12    21N/158W      Maintenance      

Unld: 07 Jan 18 

 

Clearances: NONE(T) 

 

 

Notes: T/E overhaul completion, wire spooling (0.681"), Dynacon 0.322" winch 

       installation, and general maintenance. 

========================================================================

======== 

Shor, A/UH_SOEST        INSURV                                0/NAVY-ONR/F 

----------------------- -------------------- ---------------- ------------------ 

Load: 08 Jan 18                NP-12 

 Dep: 08 Jan 18 Honolulu        NP12    21N/158W     Alexander Shor       4/4    

 Arr: 11 Jan 18 Honolulu        NP12    21N/158W       Inspection      

Unld: 11 Jan 18 

 

Clearances: NONE(T) 

 

 

Notes: KM-18-01: INSURV Inspection. Underway day on 09-JAN-2018 

========================================================================

======== 

Karl, D/UH_SOEST        HOT                  OCE 1260164      4/NSF-OCE-CO/F 

----------------------- -------------------- ---------------- ------------------ 

Load: 12 Jan 18                Station ALOHA 

 Dep: 16 Jan 18 Honolulu        NP12    23N/158W       David Karl         4/9    

 Arr: 19 Jan 18 Honolulu        NP12    23N/158W 

Unld: 20 Jan 18 

 

Clearances: NONE(T) 

 

 

Notes: KM-18-02:  Sailed Tue-Fri (returned 1 day early due to weather). 

       Included 1 mobe day and 3 lay days, prior to departure, and 1 de-mobe 

       day after arrival. 

========================================================================

======== 

Shor, A/UH_SOEST        LU'UKAI ROV Tests                     6/INST-UH/F 

----------------------- -------------------- ---------------- ------------------ 

Load: 21 Jan 18                S. Oahu 

 Dep: 25 Jan 18 Honolulu        NP12    21N/158W     Alexander Shor       6/11    



 Arr: 30 Jan 18 Honolulu        NP12    21N/158W 

Unld: 31 Jan 18 

 

Clearances: NONE(T) 

 

 

Notes: KM-18-03:  Lu'ukai ROV trials 

========================================================================

======== 

----------------------- -------------------- ---------------- ------------------ 

Load: 01 Feb 18                UHMC Pier 35 

 Dep: 01 Feb 18 Honolulu        NP12    21N/158W     Alexander Shor      18/18    

 Arr: 18 Feb 18 Honolulu        NP12    21N/158W      Maintenance      

Unld: 18 Feb 18 

 

Clearances: NONE(T) 

 

 

Notes: Re-cert life rafts, install/test 0.322 winch & wire swap, replace 

       hydraulic motors on 0.68x Traction Winch, install 2nd FBB mast & 

       antenna, misc. preservation and general maintenance. 

========================================================================

======== 

Shor, A/UH_SOEST        LU'UKAI ROV Tests                     5/INST-UH/F 

----------------------- -------------------- ---------------- ------------------ 

Load: 19 Feb 18                S. Oahu 

 Dep: 19 Feb 18 Honolulu        NP12    21N/158W     Alexander Shor       5/5    

 Arr: 23 Feb 18 Honolulu        NP12    21N/158W 

Unld: 23 Feb 18 

 

Clearances: NONE(T) 

 

 

Notes: KM-18-04:  Lu'ukai ROV additional trials 

========================================================================

======== 

Karl, D/UH_SOEST        HOT                  OCE 1260164      5/NSF-OCE-CO/F 

Brandes, J/Skidaway     Marine DIC photochem 1635618          0/NSF-OCE-CO/F 

----------------------- -------------------- ---------------- ------------------ 

Load: 24 Feb 18                Station ALOHA 

 Dep: 24 Feb 18 Honolulu        NP12    23N/158W       David Karl         5/5    

 Arr: 28 Feb 18 Honolulu        NP12    23N/158W 

Unld: 28 Feb 18 

 

Clearances: NONE(T) 

 

 



Notes: KM-18-05:  HOT-300.  Auxiliary add-on for Brandes, needs coordination 

       with HOT.  Sailing Sat-Wed. 

========================================================================

======== 

----------------------- -------------------- ---------------- ------------------ 

Load: 01 Mar 18                UHMC Pier 35 

 Dep: 01 Mar 18 Honolulu        NP12    21N/158W     Alexander Shor       2/2    

 Arr: 02 Mar 18 Honolulu        NP12    21N/158W      Standby Days      

Unld: 02 Mar 18 

 

Clearances: NONE(T) 

 

 

Notes: Lay days in port awaiting KIOST mobilization.  Provisions and general 

       maintenance. 

========================================================================

======== 

Shor, A/UH_SOEST        KIOST CCZ Charter                     31/OTHER/F 

----------------------- -------------------- ---------------- ------------------ 

Load: 03 Mar 18                ROK ISA Claims 

 Dep: 05 Mar 18 Honolulu        NP12    17N/125W      Seafloor LLC       30/33    

 Arr: 03 Apr 18 San Diego       NP12    9N/136W 

Unld: 04 Apr 18 

 

Clearances: NONE(T) 

 

 

Notes: KM-18-06:  Charter for KIOST to survey ROK ISA claims 

========================================================================

======== 

Gaherty, J/LDEO         PacificArray         1658491          33/NSF-OCE-MGG/F 

----------------------- -------------------- ---------------- ------------------ 

Load: 05 Apr 18                Marquesas 

 Dep: 07 Apr 18 San Diego       SP02    7S/136W    James B. Gaherty     31/34    

 Arr: 07 May 18 Honolulu        SP02    5S/130W 

Unld: 08 May 18 

 

Clearances: NONE(T) 

 

Ancillary Facilities: Ocean Bottom Seismograph Instrument Pool (OBSIP) 

 

 

Notes: KM-18-07:  2-day mobilization includes 1 day for fuel/provisions and 1 

       day to load/secure mission gear for sea. 

========================================================================

======== 

Smith, C/UH_SOEST       Deep CCZ             5596             18/OTHER/F 



Smith, C/UH_SOEST       Deep CCZ             NA17OAR0110209   12/NOAA-OE/F 

Smith, C/UH_SOEST       Deep CCZ                              4/INST-UH/F 

----------------------- -------------------- ---------------- ------------------ 

Load: 09 May 18                TBD 

 Dep: 14 May 18 Honolulu        NP12    23N/158W     Craig R. Smith      34/39    

 Arr: 16 Jun 18 Honolulu        NP12    23N/158W 

Unld: 16 Jun 18 

 

Clearances: NONE(T) 

 

Ancillary Facilities: Other ROV 

 

 

Notes: KM-18-08:  NOAA + Moore Foundation project.  Mobe included 2.5-day delay 

       for USCG COI. 

========================================================================

======== 

Howe, B/UH_SOEST        ACO Continuing O&M   1738054          5/NSF-OCE-OTIC/F 

----------------------- -------------------- ---------------- ------------------ 

Load: 17 Jun 18                Station ALOHA 

 Dep: 18 Jun 18 Honolulu        NP12    23N/158W     Bruce M. Howe        5/8    

 Arr: 22 Jun 18 Honolulu        NP12    23N/158W 

Unld: 24 Jun 18 

 

Clearances: NONE(T) 

 

Ancillary Facilities: Other ROV 

 

 

Notes: KM-18-09:  ACO cruise with Lu'ukai ROV still mobilized on KM. 

========================================================================

======== 

Wessel, P/UH_SOEST      REU SOEST                             1/NSF-OCE/F 

Wessel, P/UH_SOEST      REU SOEST                             1/NSF-GEO/F 

Wessel, P/UH_SOEST      REU SOEST                             1/INST-UH/F 

----------------------- -------------------- ---------------- ------------------ 

Load: 25 Jun 18                Hawaiian Island 

 Dep: 26 Jun 18 Honolulu        NP11    18N/160W      Paul Wessel         3/5    

 Arr: 28 Jun 18 Honolulu        NP12    23N/155W 

Unld: 29 Jun 18 

 

Clearances: NONE(T) 

 

 

Notes: KM-18-10:  REU student cruise 

========================================================================

======== 



Armstrong, A/JHC UNH    GofAK ECS Survey                      32/NOAA-OAR/F 

Shor, A/UH_SOEST        NSF transit share                     2/NSF-OCE-MGG/F 

Armstrong, A/JHC UNH    GofAK ECS Survey     tbd              0/NOAA-OE/T 

----------------------- -------------------- ---------------- ------------------ 

Load: 30 Jun 18                Gulf of Alaska 

 Dep: 01 Jul 18 Honolulu        NP12    21N/158W    Andrew Armstrong     34/35    

 Arr: 03 Aug 18 Seattle         NP09    48N/122W 

Unld: 03 Aug 18 

 

Clearances: NONE(T) 

 

 

Notes: KM-18-11:  NOAA ECS survey in Gulf of Alaska 

========================================================================

======== 

Tivey, M/WHOI           Weathering SMS       1657794          12/NSF-OCE-MGG/F 

Heintz, M/WHOI          2018 Jason Eng                        1/NSF-OCE-IPS/F 

----------------------- -------------------- ---------------- ------------------ 

Load: 04 Aug 18                Juan de Fuca 

 Dep: 08 Aug 18 Seattle         NP09    48N/129W   Margaret K. Tivey      9/13    

 Arr: 16 Aug 18 Astoria         NP09    48N/129W 

Unld: 16 Aug 18 

 

Clearances: Canada(S) 

 

Ancillary Facilities: Alvin, Jason 

 

 

Notes: KM-18-12:  SMS, with JASON ROV - Dual Body configuration.  De/re-mobe of 

       JASON tightly coordinated with Revelle on these dates in Seattle. 

========================================================================

======== 

Nooner, S/UNCW          Deformation at Axial 1736926          13/NSF-OCE-MGG/F 

----------------------- -------------------- ---------------- ------------------ 

Load: 17 Aug 18                Axial Seamount 

 Dep: 18 Aug 18 Astoria         NP09    46N/130W    Scott L. Nooner      10/13    

 Arr: 27 Aug 18 Astoria         NP09    46N/130W 

Unld: 29 Aug 18 

 

Clearances: NONE(T) 

 

 

Notes: KM-18-13:  Axial Seamount with JASON & MBARI AUV D.Allen.B 

========================================================================

======== 

Shor, A/UH_SOEST        Transit to Honoluu                    8/NSF-OCE-MGG/F 

----------------------- -------------------- ---------------- ------------------ 



Load: 30 Aug 18                Transit 

 Dep: 30 Aug 18 Astoria         NP09    46N/124W     Alexander Shor       8/8    

 Arr: 06 Sep 18 Honolulu        NP12    21N/158W        Transit        

Unld: 06 Sep 18 

 

Clearances: NONE(T) 

 

 

Notes: KM-18-14:  Reposition to Honolulu (transit speed increased due to 

       Hurricane Norman). 

========================================================================

======== 

Karl, D/UH_SOEST        HOT 2018-2023        1756517          5/NSF-OCE-BIO/F 

----------------------- -------------------- ---------------- ------------------ 

Load: 07 Sep 18                Station ALOHA 

 Dep: 10 Sep 18 Honolulu        NP12    23N/158W       David Karl         5/8    

 Arr: 14 Sep 18 Honolulu        NP12    23N/158W 

Unld: 14 Sep 18 

 

Clearances: NONE(T) 

 

 

Notes: KM-18-15:  Includes 1 mobe day and 1 lay day, prior to departure. 

       Sailing Mon-Fri. 

========================================================================

======== 

Smith, J/UH_SOEST       DORD Mn-nodule study                  21/OTHER/F 

----------------------- -------------------- ---------------- ------------------ 

Load: 15 Sep 18                ISA Lease Area 

 Dep: 18 Sep 18 Honolulu        NP12    10N/148W     John R. Smith       21/25    

 Arr: 08 Oct 18 Honolulu        NP12    11N/149W 

Unld: 09 Oct 18 

 

Clearances: NONE(T) 

 

 

Notes: KM-18-16:  ISA survey, foreign funding (DORD - Japan). 

========================================================================

======== 

Karl, D/UH_SOEST        HOT 2018-2023        1756517          5/NSF-OCE-BIO/F 

----------------------- -------------------- ---------------- ------------------ 

Load: 10 Oct 18                Station ALOHA 

 Dep: 11 Oct 18 Honolulu        NP12    23N/158W       David Karl         5/6    

 Arr: 15 Oct 18 Honolulu        NP12    23N/158W 

Unld: 15 Oct 18 

 

Clearances: NONE(T) 



 

 

Notes: KM-18-17:  Shift to immediately follow DORD  Sailing Thu-Mon. 

========================================================================

======== 

Freeman, C/geodynamicsgroup PMRF survey                           6/OTHER/F 

----------------------- -------------------- ---------------- ------------------ 

Load: 16 Oct 18                PMRF-Kauai 

 Dep: 16 Oct 18 Honolulu        NP12    21N/158W    Chris W. Freeman      6/9    

 Arr: 21 Oct 18 Honolulu        NP12    21N/158W 

Unld: 24 Oct 18 

 

Clearances: NONE(T) 

 

 

Notes: KM-18-18:  Charter for Navy contractor (multibeam survey of PMRF), 

       includes 4 survey and 2 transit days, plus 2 contingency days (pending) 

       if required for wx standby or other factors.  Must complete de-mobe by 

       COB on 10/24/2018. 

========================================================================

======== 

Howe, B/UH_SOEST        ALOHA:RAP Tomography                  4/NAVY-ONR/F 

                        RAP transit                           1/INST-UH/F 

----------------------- -------------------- ---------------- ------------------ 

Load: 25 Oct 18                Station ALOHA 

 Dep: 26 Oct 18 Honolulu        NP12    23N/158W     Bruce M. Howe        5/7    

 Arr: 30 Oct 18 Honolulu        NP12    23N/158W 

Unld: 31 Oct 18 

 

Clearances: NONE(T) 

 

 

Notes: KM-18-19:  RAP dedicated cruise, split from KM-18-09. 

========================================================================

======== 

Haddock, S/MBARI        Dimensions 2015      1542679          10/NSF-BIO-DEB/F 

----------------------- -------------------- ---------------- ------------------ 

Load: 01 Nov 18                Hawaii 

 Dep: 03 Nov 18 Honolulu        NP12    21N/158W     Steven Haddock      10/13    

 Arr: 12 Nov 18 Honolulu        NP12    21N/158W 

Unld: 13 Nov 18 

 

Clearances: NONE(T) 

 

Ancillary Facilities: Other ROV 

 

 



Notes: KM-18-20:  Dimensions - year 2 cruise. 

========================================================================

======== 

Karl, D/UH_SOEST        HOT 2018-2023        1756517          5/NSF-OCE-BIO/F 

----------------------- -------------------- ---------------- ------------------ 

Load: 14 Nov 18                Station ALOHA 

 Dep: 15 Nov 18 Honolulu        NP12    23N/158W       David Karl         5/6    

 Arr: 19 Nov 18 Honolulu        NP12    23N/158W 

Unld: 19 Nov 18 

 

Clearances: NONE(T) 

 

 

Notes: KM-18-21:  Sailing Thu-Mon. 

========================================================================

======== 

----------------------- -------------------- ---------------- ------------------ 

Load: 20 Nov 18                UHMC Pier 35 

 Dep: 20 Nov 18 Honolulu        NP12    21N/158W     Alexander Shor       7/7    

 Arr: 26 Nov 18 Honolulu        NP12    21N/158W      Maintenance      

Unld: 26 Nov 18 

 

Clearances: NONE(T) 

 

 

Notes: Alongside maintenance period available for main overhaul of SSDG#2. 

========================================================================

======== 

Freeman, C/geodynamicsgroup PMRF ROV survey                       5/OTHER/F 

----------------------- -------------------- ---------------- ------------------ 

Load: 27 Nov 18                PMRF-Kauai 

 Dep: 01 Dec 18 Honolulu        NP12    21N/158W    Chris W. Freeman      5/12    

 Arr: 05 Dec 18 Honolulu        NP12    21N/158W 

Unld: 08 Dec 18 

 

Clearances: NONE(T) 

 

 

Notes: KM-18-22:  Charter for Navy contractor (ROV survey of PMRF), includes 

       4-day mobe for ROV, and 3 survey + 2 transit days, with 2 contingency 

       days (pending) if required for wx standby or other factors.  De-mobe (1 

       day) must be complete by COB on 12/8/2018. 

========================================================================

======== 

Karl, D/UH_SOEST        HOT 2018-2023        1756517          3/NSF-OCE-BIO/F 

----------------------- -------------------- ---------------- ------------------ 

Load: 09 Dec 18                Station ALOHA 



 Dep: 10 Dec 18 Honolulu        NP12    23N/158W       David Karl         3/4    

 Arr: 12 Dec 18 Honolulu        NP12    23N/158W 

Unld: 12 Dec 18 

 

Clearances: NONE(T) 

 

 

Notes: KM-18-23:  Includes 1 mobe day on 12/9 (Sun).  Sailing Mon-Fri.        

       Cruise cut short (2 Days) due to weather and safety concerns of 

       vessel equipment on A-frame. 

========================================================================

======== 

----------------------- -------------------- ---------------- ------------------ 

Load: 13 Dec 18                UHMC Pier 35 

 Dep: 13 Dec 18 Honolulu        NP12    21N/158W     Alexander Shor      19/19    

 Arr: 31 Dec 18 Honolulu        NP12    21N/158W      Maintenance      

Unld: 31 Dec 18 

 

Clearances: NONE(T) 

 

 

Notes: Period for general maintenance, and availability for re-tubing of 

       chiller condensers (thru 1/10/2019). 

========================================================================

======== 

                          ___________________________                            

                                 Agency Totals                                  

                          ___________________________                            

                          Agency Funded Pending Total                            

                          ------ ------ ------- -----                            

                          INST     17       0     17                            

                          NAVY      4       0      4                            

                          NOAA     44       0     44                            

                          NSF     113       0    113                            

                          OTHER    81       0     81                            

                          ------ ------ ------- -----                            

                          Total   259       0    259                            

 

                          ___________________________                            

                               Day Types  Totals                                

                          ___________________________                            

                        Day Type                 Total                          

                        ------------------------ ------                          

                        Transit Cruise              8                            

                        Inspection                  4                            

                        Standby Days                2                            

                        Maintenance                51                            



                        At Sea for Science        241                            

                        ------------------------ ------                          

                        Total                     306                            

 

                         _____________________________                          

                            Load/Unload Days  Totals                            

                         _____________________________                          

                           Load/Unload Day     Total                            

                          -------------------- ------                            

                            ChargeLoad           7                              

                            ChargeUnload         3                              

                            NonChargeLoad       34                              

                            NonChargeUnload     15                              

                          -------------------- ------                            

                            Total               59                              

 

 

 

**NOTE** If you wish to unsubscribe from this list, please send an e-mail to 

the UNOLS Office at:  office@unols.org 

mailto:office@unols.org

