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                    UNOLS Ship Schedule - 2019 - Kilo Moana                      
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____ 

KILO MOANA 2019 Schedule (Aug 12, 2019) 

Final - ID #13729                       Version #9 - 12/20/2019 

 

Scheduling Contact(s) 

Anita Lopez              alopez8@hawaii.edu                 (808) 224-2680      

 

Notes: PORT DAYS FOR LOADING/UNLOADING IN HNL COUNTED AS CHARGE DAYS.        

       "NON-CHARGE LOAD" DAYS = "STANDBY" DAYS IN THIS VERSION.        

       HOTx9 - This schedule includes early 2019 HOT cruises, KIOST 

       charter & Gradients charter - Gaherty recovery (r/t HNL), 

       HOT+Howe+Drazen+HOT+REU, then short maintenance period followed by 

       HOT+DORD+HOT, then transit for Rocap via San Diego, then transit for 

       Gaherty OBS re-deployments out of Tahiti. Return to HNL for remainder of 

       year based out of home port.  Would need one HOT cruise covered, in 

       Oct-Nov (Oceanus). Gonsoir removed. 1/30/19: KIOST add 1 operational day 

       3/13: KIOST, HOT, DORD edits        

       4/15: Update lost days April HOT, added underway motor repairs 

       and shifting of Armbrust by 1 day        

       5/06: Adjust Drazen op. days to 10; adjust days in non-home 

       ports to op. days except for 1 repair day in San Diego and 1 repair day 

       in Papeete.  Op. days and charge load/unload days are correct.          

       8/08: Adjust Drazen op. days to 8 because cruise was shortened. 

       Fully allocate in port days as maintenance to reflect 365 day 

       calendar.        

       8/12: update NSF transit cruises from preliminary to final.        

       12/6: Vessel departed early to do computator repairs underway.        

       12/20: HOT trip cut short due to severe weather.  Loss of 2 

       days. 

____________________________________________________________________________

____ 

========================================================================

======== 

     PI/Institution            Project           Project #    Days/Agency/Status 

----------------------- -------------------- ---------------- ------------------ 

    Cruise        Start Port    Area/                  Chief         Activity/ 

     Dates         End Port    Navy Op Lat/Lon       Scientist       Total Days 

========================================================================

======== 

----------------------- -------------------- ---------------- ------------------ 

Load: 01 Jan 19                HNL Pier 35 

 Dep: 01 Jan 19 Honolulu        NP12    21N/158W     Alexander Shor      10/10    

 Arr: 10 Jan 19 Honolulu        NP12    21N/158W General Upkeep/Outfitting 

mailto:alopez8@hawaii.edu


Unld: 10 Jan 19 

 

Clearances: NONE(T) 

 

 

Notes: Continued dockside maintenance period from December 2018. 

========================================================================

======== 

Karl, D/UH_SOEST        HOT 2018-2023        1756517          6/NSF-OCE-BIO/F 

----------------------- -------------------- ---------------- ------------------ 

Load: 11 Jan 19                Station ALOHA 

 Dep: 14 Jan 19 Honolulu        NP12    23N/158W       David Karl         5/8    

 Arr: 18 Jan 19 Honolulu        NP12    23N/158W 

Unld: 18 Jan 19 

 

Clearances: NONE(T) 

 

 

Notes: KM-19-01: Mobe includes 1 loading day and 2 standby days.  Sailing 

       Mon-Fri. 

========================================================================

======== 

Lopez, A/UH             ROV test                              3/INST-UH/F 

----------------------- -------------------- ---------------- ------------------ 

Load: 19 Jan 19                Molokai 

 Dep: 22 Jan 19 Honolulu        NP12    20N/156W      Anita Lopez         4/10    

 Arr: 25 Jan 19 Honolulu        NP12    20N/156W 

Unld: 28 Jan 19 

 

Clearances: NONE(T) 

 

Ancillary Facilities: Other ROV 

 

 

Notes: KM-19-02 ROV mapping, Schedule includes 3 days for ROV ops with a 10 day 

       weather window.  2 Sea days for vessel calibrations.  Total 5 days at 

       sea. 

========================================================================

======== 

----------------------- -------------------- ---------------- ------------------ 

Load: 29 Jan 19                HNL Pier 35 

 Dep: 29 Jan 19 Honolulu        NP12    21N/158W     Alexander Shor      17/17    

 Arr: 14 Feb 19 Honolulu        NP12    21N/158W General Upkeep/Outfitting 

Unld: 14 Feb 19 

 

Clearances: NONE(T) 

 



 

Notes: SSSE Auxilary HPU install/test/commission,        

       Annual liferaft and fire inspections/certifications 

========================================================================

======== 

Karl, D/UH_SOEST        HOT 2018-2023        1756517          6/NSF-OCE-BIO/F 

----------------------- -------------------- ---------------- ------------------ 

Load: 15 Feb 19                Station ALOHA 

 Dep: 18 Feb 19 Honolulu        NP12    23N/158W       David Karl         5/8    

 Arr: 22 Feb 19 Honolulu        NP12    23N/158W 

Unld: 22 Feb 19 

 

Clearances: NONE(T) 

 

 

Notes: KM-19-03: Mobe includes 1 loading day and 2 standby days.  Sailing 

       Mon-Fri. 

========================================================================

======== 

----------------------- -------------------- ---------------- ------------------ 

Load: 23 Feb 19                HNL Pier 35 

 Dep: 23 Feb 19 Honolulu        NP12    21N/158W     Alexander Shor       8/8    

 Arr: 02 Mar 19 Honolulu        NP12    21N/158W       Inspection      

Unld: 02 Mar 19 

 

Clearances: NONE(T) 

 

 

Notes: US Coast Guard COI and ABS inspections 

========================================================================

======== 

Smith, J/UH_SOEST       KIOST CCZ Charter                     26/OTHER/F 

----------------------- -------------------- ---------------- ------------------ 

Load: 03 Mar 19                CCZ 

 Dep: 04 Mar 19 Honolulu        NP12    21N/158W     Alexander Shor      29/30    

 Arr: 01 Apr 19 Honolulu        NP12    21N/158W 

Unld: 01 Apr 19 

 

Clearances: NONE(T) 

 

 

Notes: KM-19-04: ISA survey, foreign funding (KIOST - Korea)        

       3/13 Notes: Lost 4 days at sea due to mechanical, gain back 2 

       with approved extension to 4/1/19. Updated schedule. 

========================================================================

======== 

----------------------- -------------------- ---------------- ------------------ 



Load: 02 Apr 19                NP12 

 Dep: 02 Apr 19 Honolulu        NP12    20N/156W      Anita Lopez         6/6    

 Arr: 07 Apr 19 Honolulu        NP12    20N/155W   Overhaul or Repair  

Unld: 07 Apr 19 

 

Clearances: US EEZ(T) 

 

 

Notes: Underway STDB shaft motor repairs.        

       Science gear tests included, prep for Armbrust trip. 

========================================================================

======== 

Armbrust, E/UW          Gradients            Simons Foundation 22/OTHER/F 

----------------------- -------------------- ---------------- ------------------ 

Load: 08 Apr 19                N. Pacific 

 Dep: 09 Apr 19 Honolulu        NP12    23N/158W  E. Virginia Armbrust   21/22    

 Arr: 29 Apr 19 Honolulu        NP12    23N/158W 

Unld: 29 Apr 19 

 

Clearances: NONE(T) 

 

Ancillary Facilities: Clean Lab Van, General Purpose Lab Van, Radioisotope Lab 

                      Van 

 

 

Notes: KM-19-06: Simons Foundation charter:        

       3/13: Change to load date. Loading on same day as off load HOT        

       4/15: Departed on 9th return on the 29th. 

========================================================================

======== 

Karl, D/UH_SOEST        HOT 2018-2023        1756517          6/NSF-OCE-BIO/F 

----------------------- -------------------- ---------------- ------------------ 

Load: 30 Apr 19                Station ALOHA 

 Dep: 01 May 19 Honolulu        NP12    23N/158W       David Karl         5/6    

 Arr: 05 May 19 Honolulu        NP12    23N/158W 

Unld: 05 May 19 

 

Clearances: NONE(T) 

 

 

Notes: KM-19-07: Sailing Wed-Sun. 

========================================================================

======== 

Gaherty, J/LDEO         PacificArray         1658491          34/NSF-OCE-MGG/F 

----------------------- -------------------- ---------------- ------------------ 

Load: 06 May 19                Marquesas 

 Dep: 08 May 19 Honolulu        SP02    7S/136W    James B. Gaherty     31/34    



 Arr: 07 Jun 19 Honolulu        SP02    5S/130W 

Unld: 08 Jun 19 

 

Clearances: NONE(T) 

 

Ancillary Facilities: Ocean Bottom Seismograph Instrument Pool (OBSIP) 

 

 

Notes: KM-19-08: OBS recoveries and dredging/coring off Marquesas (12-15 month 

       from deployment in Apr 2018). 

========================================================================

======== 

Karl, D/UH_SOEST        HOT 2018-2023        1756517          6/NSF-OCE-BIO/F 

----------------------- -------------------- ---------------- ------------------ 

Load: 09 Jun 19                Station ALOHA 

 Dep: 10 Jun 19 Honolulu        NP12    23N/158W       David Karl         5/6    

 Arr: 14 Jun 19 Honolulu        NP12    23N/158W 

Unld: 14 Jun 19 

 

Clearances: NONE(T) 

 

 

Notes: KM-19-09: Sailing Mon-Fri. 

========================================================================

======== 

Church, M/UM            Chief Sci training   1911831          7/NSF-OCE-IPS/F 

                                                              2/NAVY-ONR/F 

                                                              1/INST-UH/F 

----------------------- -------------------- ---------------- ------------------ 

Load: 15 Jun 19                ALOHA station 

 Dep: 15 Jun 19 Honolulu        NP12    21N/158W     Matthew Church      10/10    

 Arr: 24 Jun 19 Honolulu        NP12    21N/158W 

Unld: 24 Jun 19 

 

Clearances: NONE(T) 

 

 

Notes: KM-19-10- EAGER program - 10 day ch. sci. training cruise, will schedule 

       if funded. 

========================================================================

======== 

Wessel, P/UH_SOEST      REU SOEST                             2/NSF-OCE/F 

Wessel, P/UH_SOEST      REU SOEST                             1/NSF-GEO/F 

                        REU SOEST                             1/INST-UH/F 

----------------------- -------------------- ---------------- ------------------ 

Load: 25 Jun 19                Hawaiian Island 

 Dep: 26 Jun 19 Honolulu        NP11    18N/160W      Paul Wessel         3/4    



 Arr: 28 Jun 19 Honolulu        NP12    23N/155W 

Unld: 28 Jun 19 

 

Clearances: NONE(T) 

 

 

Notes: KM-19-11: REU, 2 NSF-funded and 1 State-funded sea days.  Homeport mobe 

       charged to NSF-OCE. 

========================================================================

======== 

Karl, D/UH_SOEST        HOT 2018-2023        1756517          6/NSF-OCE-BIO/F 

----------------------- -------------------- ---------------- ------------------ 

Load: 29 Jun 19                Station ALOHA 

 Dep: 30 Jun 19 Honolulu        NP12    23N/158W       David Karl         5/6    

 Arr: 04 Jul 19 Honolulu        NP12    23N/158W 

Unld: 04 Jul 19 

 

Clearances: NONE(T) 

 

 

Notes: KM-19-12: Sailing Mon-Fri. 

========================================================================

======== 

Howe, B/UH_SOEST        ACO Continuing O&M   1738054          10/NSF-OCE-OTIC/F 

----------------------- -------------------- ---------------- ------------------ 

Load: 05 Jul 19                Station ALOHA 

 Dep: 09 Jul 19 Honolulu        NP12    23N/158W     Bruce M. Howe        6/10    

 Arr: 14 Jul 19 Honolulu        NP12    23N/158W 

Unld: 14 Jul 19 

 

Clearances: NONE(T) 

 

Ancillary Facilities: Other ROV 

 

 

Notes: KM-19-13: ACO maintenance cruise, 4-day mobe for Lu'ukai ROV. 

========================================================================

======== 

Andrew, R/UW_APL        Kauai Cable Recon    N00014-18-1-2213 2/NAVY-ONR/F 

----------------------- -------------------- ---------------- ------------------ 

Load: 15 Jul 19                ALOHA 

 Dep: 15 Jul 19 Honolulu        NP12    23N/158W       Rex Andrew         2/2    

 Arr: 16 Jul 19 Honolulu        NP12    23N/158W 

Unld: 16 Jul 19 

 

Clearances: NONE(T) 

 



 

Notes: UW APL 

========================================================================

======== 

Drazen, J/UH_SOEST      Abyssal food web     1829612          10/NSF-OCE-BIO/F 

----------------------- -------------------- ---------------- ------------------ 

Load: 17 Jul 19                Station Aloha 

 Dep: 18 Jul 19 Honolulu        NP12    23N/158W   Jeffrey C. Drazen      8/10    

 Arr: 25 Jul 19 Honolulu        NP12    23N/158W 

Unld: 26 Jul 19 

 

Clearances: NONE(T) 

 

Ancillary Facilities: Jason, Other ROV 

 

 

Notes: KM-19-14:  Lu'ukai ROV        

       8/08:  Adjusted to 8 operational days because cruise was 

       terminated early due to ROV loss. 

========================================================================

======== 

----------------------- -------------------- ---------------- ------------------ 

Load: 27 Jul 19                HNL Pier 35 

 Dep: 27 Jul 19 Honolulu        NP12    21N/158W     Alexander Shor       4/4    

 Arr: 30 Jul 19 Honolulu        NP12    21N/158W   Overhaul or Repair  

Unld: 30 Jul 19 

 

Clearances: NONE(T) 

 

 

Notes: 8/08:  Added maintenance work due to early arrival from cruise. 

========================================================================

======== 

Karl, D/UH_SOEST        HOT 2018-2023        1756517          6/NSF-OCE-BIO/F 

----------------------- -------------------- ---------------- ------------------ 

Load: 31 Jul 19                Station ALOHA 

 Dep: 01 Aug 19 Honolulu        NP12    23N/158W       David Karl         5/6    

 Arr: 05 Aug 19 Honolulu        NP12    23N/158W 

Unld: 05 Aug 19 

 

Clearances: NONE(T) 

 

 

Notes: KM-19-15: Sailing Thu-Mon 

========================================================================

======== 

Smith, J/UH_SOEST       DORD Mn-nodule study                  23/OTHER/F 



----------------------- -------------------- ---------------- ------------------ 

Load: 06 Aug 19                ISA Lease Area 

 Dep: 09 Aug 19 Honolulu        NP12    10N/148W    Joyce E. Miller      19/23    

 Arr: 27 Aug 19 Honolulu        NP12    11N/149W 

Unld: 28 Aug 19 

 

Clearances: NONE(T) 

 

 

Notes: KM-19-16: Possible ISA survey, foreign funding (DORD - Japan).        

       3/13: Updated days at sea change: Aug 6-8 Mobilization. Sail at 

       0000 Aug 9. Cruise Aug 9-27 (1800 pier side), Aug 28 demob. 4 day load 

       unload/19 At sea days 

========================================================================

======== 

----------------------- -------------------- ---------------- ------------------ 

Load: 29 Aug 19                Hawaii 

 Dep: 29 Aug 19 Honolulu        NP12    21N/157W      Anita Lopez         3/3    

 Arr: 31 Aug 19 Honolulu        NP12    21N/157W General Upkeep/Outfitting 

Unld: 31 Aug 19 

 

Clearances: NONE(T) 

 

 

Notes: Added maintenance days for calendar day count. 

========================================================================

======== 

Karl, D/UH_SOEST        HOT 2018-2023        1756517          6/NSF-OCE-BIO/F 

----------------------- -------------------- ---------------- ------------------ 

Load: 01 Sep 19                Station ALOHA 

 Dep: 03 Sep 19 Honolulu        NP12    23N/158W       David Karl         5/7    

 Arr: 07 Sep 19 Honolulu        NP12    23N/158W 

Unld: 07 Sep 19 

 

Clearances: NONE(T) 

 

 

Notes: KM-19-17: Mobe includes 1 loading day and 1 standby day. Sailing 

       Tue-Sat. 

========================================================================

======== 

Lopez, A/UH             UNOLS Transit Policy                  10/NSF-OCE-BIO/F 

----------------------- -------------------- ---------------- ------------------ 

Load: 08 Sep 19                Transit 

 Dep: 10 Sep 19 Honolulu        NP12    21N/158W     Alexander Shor      10/12    

 Arr: 19 Sep 19 San Diego       NP09    33N/117W        Transit        

Unld: 19 Sep 19 



 

Clearances: NONE(T) 

 

 

Notes: KM-19-18: Includes 1 standby day.  Fuel on 9/9, depart 9/10.  Transit to 

       San Diego 

========================================================================

======== 

Rocap, G/UW             ODZ dimensions       1542240 (Diversity) 11/NSF-OCE-BIO/F 

----------------------- -------------------- ---------------- ------------------ 

Load: 20 Sep 19                western Mexico 

 Dep: 21 Sep 19 San Diego       NP09    33N/117W    Gabrielle Rocap      11/11    

 Arr: 30 Sep 19 Manzanillo      NP13    19N/104W 

Unld: 30 Sep 19 

 

Clearances: Mexico(T) 

 

Ancillary Facilities: Cold Lab Van, General Purpose Lab Van 

 

 

Notes: KM-19-19: Rocap Leg 1: Run 10-day UW student cruise to Manzanillo MX to 

       arrive by 9/30 for exchange of personnel.  (using NSF-funded days under 

       barter with UW, as noted on TGT 2019 schedule). 

========================================================================

======== 

Rocap, G/UW             ODZ dimensions       1542240 (Diversity) 21/NSF-OCE-BIO/F 

Devol, A/UW             OMZ expansions       1657958          2/NSF-OCE-CO/F 

----------------------- -------------------- ---------------- ------------------ 

Load: 01 Oct 19                western Mexico 

 Dep: 01 Oct 19 Manzanillo      NP13    19N/104W    Gabrielle Rocap      23/23    

 Arr: 22 Oct 19 San Diego       NP09    33N/117W 

Unld: 23 Oct 19 

 

Clearances: Mexico(T) 

 

Ancillary Facilities: Cold Lab Van, General Purpose Lab Van 

 

 

Notes: KM-19-20: Rocap Leg 2:  Run main science cruise from Manzanillo for 

       return to San Diego on 10/22. 

========================================================================

======== 

Lopez, A/UH                                                   0/INST/NonOp 

----------------------- -------------------- ---------------- ------------------ 

Load: 24 Oct 19                San Diego 

 Dep: 24 Oct 19 San Diego       NP09    33N/117W      Anita Lopez         1/1    

 Arr: 24 Oct 19 San Diego       NP09    33N/117W General Upkeep/Outfitting 



Unld: 24 Oct 19 

 

Clearances: NONE(T) 

 

 

Notes: Repair Day in San Diego non-charged. 

========================================================================

======== 

Lopez, A/UH             UNOLS Transit Policy                  8/NSF-OCE-BIO/F 

Lopez, A/UH             UNOLS Transit Policy                  8/NSF-OCE-MGG/F 

----------------------- -------------------- ---------------- ------------------ 

Load: 25 Oct 19                transit 

 Dep: 27 Oct 19 San Diego       NP09    33N/117W      Anita Lopez        14/16    

 Arr: 09 Nov 19 Papeete         SP02    18S/150W        Transit        

Unld: 09 Nov 19 

 

Clearances: NONE(T) 

 

 

Notes: KM-19-21: Load (2 days) OBS in San Diego for Gaherty.  Transit is 

       3536nm. 

========================================================================

======== 

Gaherty, J/LDEO         PacificArray         1658491          26/NSF-OCE-MGG/F 

----------------------- -------------------- ---------------- ------------------ 

Load: 10 Nov 19                SW Pacific 

 Dep: 12 Nov 19 Papeete         SP02    18S/150W    James B. Gaherty     26/26    

 Arr: 05 Dec 19 Papeete         SP02    18S/150W 

Unld: 05 Dec 19 

 

Clearances: NONE(T) 

 

Ancillary Facilities: Ocean Bottom Seismograph Instrument Pool (OBSIP) 

 

 

Notes: KM-19-22: OBS deployments in central south Pacific, SSW of Tahiti 

========================================================================

======== 

Lopez, A/UH             UNOLS Transit Policy                  10/NSF-OCE-MGG/F 

----------------------- -------------------- ---------------- ------------------ 

Load: 06 Dec 19                Transit 

 Dep: 06 Dec 19 Papeete         SP02    18S/150W     Alexander Shor      11/11    

 Arr: 16 Dec 19 Honolulu        NP12    21N/158W        Transit        

Unld: 16 Dec 19 

 

Clearances: NONE(T) 

 



 

Notes: KM-19-23: Transit to Honolulu        

       Computator repairs underway en route to Honolulu 

========================================================================

======== 

Karl, D/UH_SOEST        HOT 2018-2023        1756517          6/NSF-OCE-BIO/F 

----------------------- -------------------- ---------------- ------------------ 

Load: 17 Dec 19                Station ALOHA 

 Dep: 18 Dec 19 Honolulu        NP12    23N/158W       David Karl         3/4    

 Arr: 20 Dec 19 Honolulu        NP12    23N/158W 

Unld: 20 Dec 19 

 

Clearances: NONE(T) 

 

 

Notes: KM-19-24: Mobe includes 1 loading day.  Sailing Tues- Sat.        

 

       Cruise ended early due to severe weather. Departed on Wednesday 

       returned late on Friday.  End of field season. 

========================================================================

======== 

----------------------- -------------------- ---------------- ------------------ 

Load: 21 Dec 19                HNL Pier 35 

 Dep: 21 Dec 19 Honolulu        NP12    21N/158W     Alexander Shor       5/5    

 Arr: 25 Dec 19 Honolulu        NP12    21N/158W Available for Service 

Unld: 25 Dec 19 

 

Clearances: NONE(T) 

 

 

Notes: Dockside at P35, Honolulu 

========================================================================

======== 

----------------------- -------------------- ---------------- ------------------ 

Load: 26 Dec 19                HNL Pier 35 

 Dep: 26 Dec 19 Honolulu        NP12    21N/158W     Alexander Shor       6/6    

 Arr: 31 Dec 19 Honolulu        NP12    21N/158W   Overhaul or Repair  

Unld: 31 Dec 19 

 

Clearances: NONE(T) 

 

 

Notes: SSDG top-end overhaul #2 and maintenance period. 

========================================================================

======== 

                          ___________________________                            

                                 Agency Totals                                  



                          ___________________________                            

                          Agency Funded Pending Total                            

                          ------ ------ ------- -----                            

                          INST      5       0      5                            

                          NAVY      4       0      4                            

                          NSF     208       0    208                            

                          OTHER    71       0     71                            

                          ------ ------ ------- -----                            

                          Total   288       0    288                            

 

                          ___________________________                            

                               Day Types  Totals                                

                          ___________________________                            

                        Day Type                 Total                          

                        ------------------------ ------                          

                        Available for Service       5                            

                        Transit Cruise             35                            

                     General Upkeep and Outfitting     31                        

                        Inspection                  8                            

                        Overhaul or Repair         16                            

                        At Sea for Science        231                            

                        ------------------------ ------                          

                        Total                     326                            

 

                         _____________________________                          

                            Load/Unload Days  Totals                            

                         _____________________________                          

                           Load/Unload Day     Total                            

                          -------------------- ------                            

                            ChargeLoad          23                              

                            ChargeUnload         3                              

                            NonChargeLoad       10                              

                            NonChargeUnload      3                              

                          -------------------- ------                            

                            Total               39                     


