

R/V Kilo_Moana 2003 FINAL Schedule

DAYS/AGENCY/

CRUISE MAP INDEX/AREA/ P.I./INSTITUTION/ PORTS STATUS/

DATES PURPOSE PROPOSAL NO. CLEARANCE

=====

09 JAN NP11/Hawaiian Islands/ Raleigh, B./UHI/ Honolulu 1/NAVY/F

10 JAN DP Testing Navy Honolulu

=====

10 JAN NP12/Hawaii/ Raleigh, B./UHI/ Honolulu 0(Non-Op)/

05 MAR PSA Honolulu NAVY/F

=====

08 MAR NP11/Hawaiian Islands/ Raleigh,B./UHI/ Honolulu 2/NAVY/F

10 MAR DP Testing Navy Honolulu

=====

15 MAR NP11/Hawaiian Islands/ Raleigh,B./UHI/ Honolulu 03/NAVY/F

17 MAR Testing and Training NAVY Honolulu

=====

19 MAR NP11/Hawaiian Islands/ Raleigh,B./UHI/ Honolulu 2/NAVY/F

21 MAR Warranty Trials Navy Honolulu

=====

22 MAR NP11/Hawaiian Islands/ Raleigh,B./UHI/ Honolulu 2/STATE/F

24 MAR IMI 30 Testing State Honolulu

=====

27 MAR NP12/Hawaiian Islands/ [Karl, D.](#)/UHI/ Honolulu 4/NSF/F

31 MAR HOT Series OCE-9617409 Honolulu

=====

01 APR NP12/Hawaiian Islands/ Kelley,C./UHI/ Honolulu 02/STATE/F

03 APR Bottom Mapping NOAA 01 Honolulu

=====

07 APR NP6/North Pacific/ Raleigh, B./UHI/ Honolulu 8/NOAA/F

16 APR Transit NOAA Kodiak

NP11/North Pacific/ Karl,D./UHI/ 2/NSF/F

HOT Series OCE96-17409

=====
17 APR NP6/North Pacific/ Stabeno, P./PMEL/ Kodiak 33/NOAA/F

19 MAY FOCI NOAA Kodiak

=====
1 day onload (17 April) depart 18 April,30 days underway-science (1 inport day

midway through cruise for science party personnel changes),return to Kodiak NLT

sunset 18 May, 1 day offload (19 May)

=====
20 MAY NP6/North Pacific/ Eble, M/PMEL/ Kodiak 23/NOAA/F

11 JUN Recovery NOAA Seattle

=====
2 days onload (20-21 May)depart 22 May, 18 days underway-science, moor Seattle

NLT sunset 10 June, offload 11 June

=====
12 JUN NP9/North Pacific/ Raleigh, B./UHI/ Seattle 0(Non-Op)/

17 JUN Maintenance State Seattle STATE/F

=====
18 JUN NP6/N.Pacific/ [Popp, B.](#)/UHI/ Seattle 49/NSF/F

05 AUG Carbon Isotopic OCE-0094637 Dutch Harbo

=====
2 days inport (18-19 June), 2 days onload (20-21 June), depart 22 June for 44
days underway science, moor Dutch Harbor NLT sunset 04 Aug,1 day offload (05

Aug)

06 AUG NP6/Bering Sea/ [Bruland, K./UCSC/](#) Dutch Harbo 34/NSF/F

08 SEP Trace Metal OCE01-37085 Dutch Harbo
=====

2 days onload (06-07 Aug)depart 08 Aug, 31 days underway-science,moor Dutch Harbor NLT sunset 07 Sep, 1 day offload (08 Sep)
=====

09 SEP NP6/North Pacific/ Stabeno,P./PMEL/ Dutch Harbo 02/NOAA/F

10 SEP Transit NOAA Kodiak
=====

11 SEP NP6/North Pacific/ Stabeno,P./PMEL/ Kodiak 19/NOAA/F

29 SEP FOCI NOAA Kodiak
=====

2 days onload (11-12 Sep), depart 13 Sep,16 days underway-science, moor Kodiak NLT sunset 28 Sep, 1 day offload(29 Sep)
=====

30 SEP NP6/North Pacific/ Taylor,B./UHI/ Kodiak 8/NSF/F

10 OCT Transit 5 Honolulu
NP12/North Pacific/ Karl, D./UHI/ 03/NSF/F
HOT Series OCE-9617409
=====

13 OCT NP11/Hawaiian Islands/ [Karl,D./UHI/](#) Honolulu 4/NSF/F

17 OCT HOT Series OCE96-17409 Honolulu
=====

18 OCT NP11/Hawaiian Islands/ Taylor, B./UHI/ Honolulu 08/STATE/F

26 OCT Student Cruise State Honolulu
=====

26 OCT NP11/Hawaiian Islands/ Duennibier, F./ Honolulu 5/NSF/F
31 OCT Survey UHI/OCE02-16164 Honolulu
=====

03 NOV NP12/Hawaiian Islands/ Taylor,B./UHI/ Honolulu 03/STATE/F
07 NOV Student Cruises 7 Honolulu
NP12/Hawaiian Islands/ [Karl,D./UHI/](#) 01/NSF/F
HOT Series Mooring OCE96-17409
=====

08 NOV NP11/Hawaiian Islands/ [Karl, D./UHI/](#) Honolulu 4/NSF/F

12 NOV HOT Series OCE96-17409 Honolulu

=====

15 NOV NP11/Hawaiian Islands/ Kelley,C./UHI/ Honolulu 05/STATE/F

20 NOV Bottom Mapping S-1 Honolulu

=====

21 NOV NP12/Hawaiian Islands/ Taylor,B./UHI/ Honolulu 03/STATE/F

24 NOV IMI-30 Deep Water Test 8 Honolulu

=====

08 DEC NP12/Hawaiian Islands/ Taylor,B./UHI/ Honolulu 09/NAVY/F

18 DEC DP and Bridge Wing Con ONR Honolulu

NP12/Hawaiian Islands/ Taylor,B./UHI/ 01/STATE/F

DP and Bridgewing Cont State

=====

18 DEC NP11/Hawaiian Islands/ [Karl, D.](#)/UHI/ Honolulu 5/NSF/F

23 DEC HOT Series OCE96-17409 Honolulu

=====

26 DEC NP11/Hawaiian Islands/ Taylor, B./UHI/ Honolulu 6/STATE/F

01 JAN Student Cruise State Honolulu

=====

All science days

=====

| Agency | Funded | Proposed | TOTAL |
|--------|--------|----------|-------|
| ----- | ----- | ----- | ----- |
| NAVY | 17.0 | 0.0 | 17.0 |
| NOAA | 85.0 | 0.0 | 85.0 |
| NSF | 119.0 | 0.0 | 119.0 |
| STATE | 30.0 | 0.0 | 30.0 |
| ----- | ----- | ----- | ----- |
| TOTAL | 251.0 | 0.0 | 251.0 |

=====