

SHIP OPERATING SCHEDULE 2003
R/V KA'IMIKAI-O-KANALOA
ALL DATES HAWAII LOCAL

CRUISE DATES	MAP INDEX/AREA/PURPOSE	P.I./INSTITUTION/PROPOSAL NO.	PORTS	DAYS/AGENCY/STATUS/CLEARANCE
15 JAN	NP12/HAWAII/HOT	KARL, D./UHI/	HONOLULU	04/NSF/F
19 JAN	SERIES	OCE96-17409	HONOLULU	
22 JAN	NP12/HAWAII/MOBY	CLARK, D./NOAA/	HONOLULU	09/NASA/F
31 JAN			HONOLULU	
17 FEB	NP12/HAW'N ISLANDS/	PRAHL, F./OSU/	HONOLULU	05/NSF/F
22 FEB	ALKENONE PRODUCT.	OCE-0094329	HONOLULU	
24 FEB	NP12/HAWAII/HOT	KARL, D./UHI/	HONOLULU	04/NSF/F
28 FEB	SERIES	OCE96-17409	HONOLULU	
09 APR	NP12/HAWAII/PMEL	LAKE, B./NOAA/	HONOLULU	01/NOAA/F
10 APR	EQUIPMENT TEST		HONOLULU	
16 APR	NP12/HAWAII/MOBY	CLARK, D./NOAA/	HONOLULU	03/NASA/F
18 APR			HONOLULU	
22 APR	NP12/HAWAII/HOT	KARL, D./UHI/	HONOLULU	04/NSF/F
26 APR	SERIES	OCE96-17409	HONOLULU	
19 MAY	NP12/HAWAII/HOT	KARL, D./UHI/	HONOLULU	04/NSF/F
23 MAY	SERIES	OCE96-17409	HONOLULU	
10 JUL	NP12/HAWAII/MOBY	CLARK, D./NOAA/	HONOLULU	03/NASA/F
13 JUL			HONOLULU	
18 JUL	NP12/HAWAII/HOT	KARL, D./UHI/	HONOLULU	04/NSF/F
22 JUL	SERIES	OCE-9617409	HONOLULU	
08 AUG	NP12/HAWAII/HURL	KARL, D./UHI/	HONOLULU	03/NURP/F
18 AUG		OCE-9617409	HONOLULU	
19 AUG	NP12/HAWAII/HOT	KARL, D./UHI/	HONOLULU	04/NSF/F
23 AUG	SERIES	OCE-9617409	HONOLULU	
24 AUG	NP12/HAWAII/HURL -NW	MALAHOFF, A./UHI/	HONOLULU	71/NOAA/F
06 NOV	HAWAIIAN ISL SURVEY		HONOLULU	
11 NOV	NP12/HAWAII/MOBY	CLARK, D./NOAA/	HONOLULU	05/NASA/F
16 NOV			HONOLULU	
18 NOV	NP12/HAWAII/HURL	MALAHOFF, A./UHI/	HONOLULU	27/NURP/F
17 DEC			HONOLULU	
19 DEC	NP12/HAWAII/HOT	KARL, D./UHI/	HONOLULU	02/NSF/F
21 DEC	SERIES	OCE-9617409	HONOLULU	

=====

HONOLULU TO HONOLULU SHIP DAY IS 0800 TO 0800

SUMMARY

AGENCY	FUNDED	PENDING	TOTAL
NSF	31	00	31
NOAA	71	00	71
NASA	19	00	19
NURP	30	00	30
TOTAL	151	00	151