

SHIP OPERATING SCHEDULE 2005
R/V KAIMIKAI-O-KANALOA
AS Of 05 Dec 2005

EDITION koksk05v: Dec MOBY Cruise 3 days vice 4 days. One day added for CTD recovery ops. Total days reduced from 161 to 160.

CRUISE DATES	MAP INDEX/AREA/ PURPOSE	P.I./INSTITUTION/ PROPOSAL NO.	PORT PORT STATUS/CLEARANCE	DAYS/AGENCY/ STATUS/CLEARANCE
=====				
KOK 05-01				
02 MAR	NP12/HAWAII/	CLARK, DENNIS/NOAA/	HONOLULU	03/NOAA/F
04 MAR	MOBY		HONOLULU	
=====				
KOK 05-02				
10 MAR	NP12/HAWAIIAN ISLANDS/	MALAHOFF, ALEX/UHI/	HONOLULU	03/NURP/F
17 MAR	PISCES DIVE OPS PREPS		HONOLULU	
=====				
KOK 05-03				
18 MAR	NP12/PACIFIC/	MALAHOFF, ALEX/UHI/	HONOLULU	11/NURP/F
28 MAR	TRANSIT		PAGO PAGO	
=====				
KOK 05-04				
29 MAR	SP1/S.PAC/PISCES DIVE	MALAHOFF, ALEX/UHI/	PAGO PAGO	05/NURP/F
02 APR	STAUDIGEL & YOUNG		PAGO PAGO	
=====				
KOK 05-05				
03 APR	SP1/S.PAC/PISCES DIVE	MALAHOFF, ALEX/UHI/	PAGO PAGO	20/NURP/F*
22 APR	EMBLEY & MASSOTH		TAURANGA	
23 APR	(In Port)			
=====				
KOK 05-06				
24 APR	SP4/S.PAC/PISCES DIVE	MALAHOFF, ALEX/UHI/	TAURANGA	17/NURP/F
10 MAY	MALAHOFF & EMBLEY		TAURANGA	
=====				
KOK 05-07				
11 MAY	SP4/S.PAC/PISCES DIVE	MALAHOFF, ALEX/UHI/	TAURANGA	09/NURP/F
19 MAY	SLATTERY TEAM		AUCKLAND	
20 MAY	SP4/SOUTH PACIFIC/	TAYLOR, BRIAN/UHI/	AUCKLAND	NON-OP
05 JUN	DRY-DOCK		AUCKLAND	
=====				
KOK 05-08				
06 JUN	SP4/S.PAC/PISCES DIVE/	MALAHOFF, ALEX/UHI/	AUCKLAND	25/NURP/F**
29 JUN	STOFFERS TEAM		PAGO PAGO	
=====				
KOK 05-09				
30 JUN	SP1/S.PAC/PISCES DIVE/	MALAHOFF, ALEX/UHI/	PAGO PAGO	09/NURP/F
08 JUL	STAUDIGEL & YOUNG		PAGO PAGO	
=====				
KOK 05-10				
09 JUL	SP1/S.PAC/PISCES DIVE/	MALAHOFF, ALEX/UHI/	PAGO PAGO	03/NURP/F
11 JUL	GRAVES & WRIGHT		PAGO PAGO	
=====				
KOK 05-11				
12 JUL	SP1/S.PAC/PISCES DIVE/	MALAHOFF, ALEX/UHI/	PAGO PAGO	25/NURP/F
05 AUG	PARRISH/MUNDY, DUNBAR,		HONOLULU	

McDermid

```

=====
KOK 05-12
07 AUG NP12/HAWAII/ MALAHOFF, ALEX/UHI/ HONOLULU 02/NURP/F
08 AUG PISCES DIVE OPS HONOLULU
=====
KOK 05-13
12 AUG NP12/HAWAII/HOT KARL, DAVID/UHI/ HONOLULU 04/NSF/F
16 AUG SERIES OCE03-26616 HONOLULU
=====
KOK 05-14
19 AUG NP12/HAWAII/ CLARK, DENNIS/NOAA/ HONOLULU 03/NOAA/F
22 AUG MOBY HONOLULU
=====
01 SEP NP12/HAWAII/ TAYLOR, BRIAN/UHI/ HONOLULU NON-OP
20 NOV LAY-UP HONOLULU
=====
KOK 05-15
07 NOV NP12/NORPAC/ McArthur, Shannon/ HONOLULU 13/NOAA/F
19 NOV WEATHER BUOY NOAA/ HONOLULU
=====
KOK 05-16
28 NOV NP12/HAWAII/ BAILEY, CRAIG/PMEL/ HONOLULU 01/NOAA/F
29 NOV Buoy R & D HONOLULU
=====
KOK 05-17
02 DEC NP12/HAWAII/ CLARK, DENNIS/NOAA/ HONOLULU 03/NOAA/F
04 DEC MOBY HONOLULU
=====
KOK 05-17
11 DEC NP12/HAWAII/HOT KARL, DAVID/UHI/ HONOLULU 04/NSF/F
15 DEC SERIES OCE03-26616 AT SEA
=====
15 Dec NP12/Hawaii/CTD TAYLOR, BRIAN/UHI/ AT SEA NON-OP
16 Dec Recovery Ops HONOLULU
=====

```

HONOLULU TO HONOLULU SHIPDAY IS 0800 TO 0800. CRUISES INVOLVING ANY OTHER PORT SHIPDAY IS 0000 TO 2400.

* One ship day lost crossing dateline.

** One ship day gained crossing dateline.

SUMMARY			
AGENCY	FUNDED	PENDING	TOTAL
NSF	08	00	08
NAVY	00	00	00
NOAA	23	00	23
NURP	129	00	129
NASA	00	00	00
TOTAL	160	00	160

