

SHIP OPERATING SCHEDULE 2006  
R/V KAIMIKAI-O-KANALOA  
AS OF 01 December 2006

Changes this edition: SAIC work in November reduced from two to one day. Total now 100 days.

CRUISE DATES	MAP INDEX/PURPOSE	AREA/	P. I./INSTITUTION/ PROPOSAL NO.	PORT PORT STATUS/CLEARANCE	DAYS/AGENCY/ CLEARANCE
=====					
KOK 06-01					
07 JAN	NP12/HAWAII/		Laske,Gabriele/SIO/HONOLULU	HONOLULU	15/NSF/F
21 JAN	PLUME		OCE-0002470	HONOLULU	
=====					
KOK 06-02					
24 FEB	NP12/HAWAII/		Stalin,Scott/PMEL/	HONOLULU	02/NOAA/F
26 FEB	Buoy Tests			HONOLULU	
=====					
KOK 06-03					
28 FEB	NP12/HAWAII/		Clark,Dennis/NOAA/	HONOLULU	05/NOAA/F
05 MAR	MOBY			HONOLULU	
=====					
KOK 06-04					
06 JUN	NP12/HAWAII/		Clark,Dennis/NOAA/	HONOLULU	03/NOAA/F
09 JUN	MOBY			HONOLULU	
=====					
KOK 06-05					
05 AUG	NP12/HAWAII/		Malahoff,Alex/UHI/	HONOLULU	23/NURP/F
11 SEP	PISCES DIVE OPS			HONOLULU	01/STATE/F
=====					
KOK 06-06					
14 SEP	NP12/HAWAII/HOT		Karl,David/UHI/	HONOLULU	04/NSF/F
18 SEP	SERIES		OCE03-26616	HONOLULU	
=====					
KOK 06-07					
21 SEP	NP/12/HAWAII/		Clark,Dennis/NOAA/	HONOLULU	03/NOAA/F
24 SEP	MOBY			HONOLULU	
=====					
KOK 06-08					
29 SEP	NP12/HAWAII/		Malahoff,Alex/UHI/	HONOLULU	29/NURP/F
05 NOV	PISCES DIVE OPS			HONOLULU	
=====					
KOK 06-09					
15 NOV	NP12/HAWAII/		MALAHOFF,ALEX/UHI.	HONOLULU	05/NURP/F
21 NOV	PISCES DIVE OPS			HONOLULU	01/Pri./F
=====					
KOK 06-10					
27 NOV	NP/HAWAII/		Malahoff,Alex/UHI	HONOLULU	05/NURP/F
02 DEC	PISCES DIVE OPS				
=====					
KOK 06-11					
07 DEC	NP12/HAWAII/		Clark,Dennis/NOAA/	HONOLULU	04/NOAA/F
11 DEC	MOBY			HONOLULU	
=====					

HONOLULU TO HONOLULU SHIPDAY IS 0800 TO 0800. CRUISES INVOLVING ANY OTHER PORT SHIPDAY IS 0000 TO 2400.

AGENCY	FUNDED	PENDING	TOTAL
NSF	19	00	19
NAVY	00	00	00
NOAA	17	00	17
NURP	62	00	62
STATE	01	00	01
NASA	00	00	00
PRIVATE	01	00	01
TOTAL	100	00	100