

R/V Ka Imikai-O-Kanaloa

Ship Operating Schedule 2007

=====

Cruise	Map Index/Area/ Days/Agency/	P.I./Institution/	Port	
Dates	Purpose	Proposal #	Port	Status/Clearance

=====

KOK 07-01

22-Jan NP12/Hawaii/ Malahoff,Alex/UHI/ Honolulu
03/HURL/F

25-Jan Seabeam Calibration Honolulu

=====

KOK 07-02

26-Jan NP12/Hawaii/ Dickey,Tommy/UCSB/ Honolulu
03/NSF/F

29-Jan Mosean Buoy OCE03-38434 Honolulu

=====

KOK 07-03

29-Jan NP12/Hawaii/ Karl,David/UHI/ Honolulu
0/NSF/F*

2-Feb HOT Series OCE03-26616 Honolulu

=====

KOK 07-04

5-Feb NP12/Hawaii/ Karl,David/UHI/ Honolulu
4/NSF/F

9-Feb HOT Series OCE03-26616 Honolulu

=====

KOK 07-05

2-Mar NP12/Hawaii/ Clark,Dennis/NOAA/ Honolulu
03/NOAA/F

5-Mar MOBY Honolulu

=====
KOK 07-06

19-Mar NP12/Hawaii/ Karl,David/UHI/ Honolulu
4/NSF/F

23-Mar HOT Series OCE03-26616 Honolulu

=====
KOK 07-07

13-Jun NP12/Hawaii/ Taylor,Brian/UHI/ Honolulu
2/Non-Op/NA

15-Jun Seabeam Calib. Honolulu

=====
KOK 07-08

20-Jun NP12/Hawaii/ Clark,Dennis/NOAA/ Honolulu
03/NOAA/P

23-Jun MOBY Honolulu

=====
KOK 07-09

27-Jun NP12/North Pac. Weingart,John/JHAPL/ Honolulu
25/Navy/F

22-Jul Acoustics Honolulu

(Start mobilization 24 Jun; U/W 27 Jun; return to Honolulu 1300 21 Jul; off load 22-23 Jul)

=====
KOK 07-10

23-Aug NP12/North Pac. Hedgecock,Jim/SL/ Honolulu
14/Other/P

6-Sep Sea Launch Honolulu
=====

KOK 07-11

9-Sep NP12/Hawaii Clark,Dennis/NOAA/ Honolulu
04/NOAA/P
13-Sep MOBY Honolulu
=====

KOK 07-12

14-Sep NP12/Hawaii/ Malahoff,Alex/UHI/ Honolulu
05/NURP/P
27-Sep Pisces IV/V Ops Honolulu
=====

KOK 07-13

1-Oct NP12/Hawaii/ Karl,David/UHI/ Honolulu
4/NSF/F
5-Oct HOT Series OCE03-26616 Honolulu
=====

KOK 07-14


5-Oct NP12/Hawaii/ Malahoff,Alex/UHI/ Honolulu
47/NURP/P
11-Dec Pisces IV/V Ops. Honolulu
6/Army/F
=====

KOK 07-15

14-Dec NP12/Hawaii/ Clark,Dennis/NOAA/ Honolulu
03/NOAA/P
17-Dec MOBY Honolulu

Honolulu to Honolulu shipday is 0800-0800. Cruising in any other port shipday is 0000-2400

* Cruise cancelled at Master's discretion due to adverse weather.



Summary

Agency	Funded	Pending	Total
NSF	15	0	15
Navy	25	0	25
NOAA	3	10	13
NURP	0	52	52
Army	6	0	6
Other	0	14	14
HURL	3	0	3
Total	52	76	128