

**University of Hawaii**  
**R/V Ka'imikai O Kanaloa: Cruise Schedule 2010**

**NOTE: DATES in Hawaii time (GMT-10) unless otherwise noted**

Drafted: 27 Jun 2018

27 Jun 2018: Corrections to Final 2010 Schedule, for posting on website archive.

<b>Cruise Dates</b>	<b>Area/ Purpose</b>	<b>P.I./ Institution</b>	<b>Ports</b>	<b>Operating Days</b>
KOK 10-01 11 JAN 12 JAN	NP12/Hawaii/ MOBY	Ondrusek, M./ NOAA	Honolulu Honolulu	2/NOAA/F
KOK 10-02 16 JAN 22 JAN	NP12/Hawaii/ HURL	Wiltshire, J./ UH	Honolulu Honolulu	6/HURL/F
KOK 10-03 25 JAN 27 JAN	NP12/Hawaii/ HURL	Wiltshire, J./ UH	Honolulu Honolulu	3/STATE/F
KOK 10-04 15 FEB 16 FEB	NP12/Hawaii/ HOT	Church,M./ UH OCE-ARRA09-26766	Honolulu Honolulu	0/NSF/F (Cancelled due to ship casualty)
KOK 10-05 08 MAR 12 MAR	NP12/Hawaii/ HOT	Church,M./ UH OCE-ARRA09-26766	Honolulu Honolulu	4/NSF/F
KOK 10-06 24 MAR 28 MAR	NP12/Hawaii/ OTEC / DBEDT	Ericksen, T./ UH	Honolulu Honolulu	2/NAVY/F 2/STATE/F
KOK 10-07 05 APR 09 APR	NP12/Hawaii/ HOT	Church,M./ UH OCE-ARRA09-26766	Honolulu Honolulu	4/NSF/F
KOK 10-08 14 APR 29 APR	NP12/Hawaii/ HTV-2	Watson, J./ JHU-APL	Honolulu Honolulu	15/DARPA/F
KOK 10-08A 30 APR 03 MAY	NP12/Hawaii/ OTEC	Ericksen, T./ UH	Honolulu Honolulu	3/NAVY/F
KOK 10-09 05 MAY 07 MAY	NP12/Hawaii/ Buoy Test	Illg, J./ NOAA-PMEL	Honolulu Honolulu	2/NOAA/F
KOK 10-10 12 MAY 14 MAY	NP12/Hawaii/ OTEC	Ericksen, T./ UH	Honolulu Honolulu	2/NAVY/F
KOK 10-11 17 MAY 21 MAY	NP12/Hawaii/ HOT	Church,M./ UH OCE-ARRA09-26766	Honolulu Honolulu	4/NSF/F

KOK 10-12				
24 MAY	NP12/Hawaii/	Karl, D./ UH	Honolulu	5/NSF/F
28 MAY	C-MORE	MCB04-24-599	Honolulu	
KOK 10-12A				
02 JUN	NP12/Hawaii/	Illg, J./	Honolulu	1/NOAA/F
03 JUN	Buoy Test	NOAA-PMEL	Honolulu	
KOK 10-13				
07 JUN	NP12/Hawaii/	Church,M./ UH	Honolulu	4/NSF/F
11 JUN	HOT	OCE-ARRA09-26766	Honolulu	
KOK 10-14				
15 JUN	NP12/Hawaii/	Hughes, K./	Honolulu	2/NOAA/F
17 JUN	MOBY	NOAA	Honolulu	
KOK 10-14A				
11 AUG	NP12/Hawaii/	Winslow, S./	Honolulu	0/STATE/F
13 AUG	Sea Trials	UHMC	Honolulu	
KOK 10-15				
09 SEP	NP12/Hawaii/	Curtis, J./	Honolulu	9/NAVY/F
17 SEP	ARAP/DSDS	ONR	Honolulu	
KOK 10-16/17				
01 OCT	NP12/Hawaii/	Wiltshire, J./	Honolulu	4/HURL/F
05 OCT	HURL Pisces Tests	UH	Honolulu	1/STATE/F
KOK 10-18				
09 OCT	NP12/Hawaii/	Curtis, J./	Honolulu	6/NAVY/F
14 OCT	ARAP/DSDS	ONR	Honolulu	
KOK 10-19				
19 OCT	NP12/Hawaii/	Wiltshire, J./	Honolulu	2/HURL/F
21 OCT	HURL	UH	Honolulu	
KOK 10-20				
22 OCT	NP12/Hawaii/	Wiltshire, J./	Honolulu	2/HURL/F
24 OCT	HURL	UH	Honolulu	

**Operating days by source:**

<u>Agency</u>	<u>Funded</u>	<u>Pending</u>	<u>Total</u>
HURL	14	0	14
NOAA	7	0	7
NSF	21	0	21
NAVY	22	0	22
DARPA	15	0	15
STATE	6	0	6
Other	0	0	0
Total	85	0	85