

University of Hawaii
R/V Ka'imikai O Kanaloa: Cruise Schedule
Year: 2012

Issued: 21 Dec 2012

Final schedule.

DATES in LOCAL TIME (HST)

CRUISE DATES	MAP INDEX/AREA/ PURPOSE	P.I./INSTITUTION/ PROPOSAL #	PORT PORT	DAYS/AGENCY/ STATUS/ CLEARANCE
KOK12-01 17 Jan 21 Jan	NP12/Hawaii/ HOT Series	Church, M./UH/ OCE-ARRA0926766	Honolulu Honolulu	04/NSF/F
KOK12-02 30 Apr 04 May	NP12/Hawaii/ HOT Series	Church, M./UH/ OCE-ARRA0926766	Honolulu Honolulu	04/NSF/F
KOK12-03 14 May 15 May	NP12/Hawaii/ MOBY	Hughes, K./NOAA/	Honolulu Honolulu	02/NOAA/F
KOK 12-04 21 May 23 May	NP12/Hawaii/ C-MORE	Karl, D./UH/ Ef1002233	Honolulu Honolulu	02/NSF/F
KOK12-05 29 May 02 June	NP12/Hawaii/ HOT Series	Church, M./UH/ OCE-ARRA0926766	Honolulu Honolulu	04/NSF/F
KOK 12-06 20 June 25 June	NP12/Hawaii/ Pisces Ops	Wiltshire, J./UH/	Honolulu Honolulu	05/HURL/F
KOK 12-07 03 July 29 July	SP1/Kiribati/ AUV/ROV	Gillespie, R. /TIGHAR	Honolulu Honolulu	26/Other/F
KOK12-08 17 Aug 19 Aug	NP 12/Hawaii Dredge/Coring	Hayashi/Fukada DORD	Honolulu Honolulu	0/Other/Non-Op

CRUISE DATES	MAP INDEX/AREA/PURPOSE	P.I./INSTITUTION/PROPOSAL #	PORT PORT	DAYS/AGENCY/STATUS/CLEARANCE
KOK12-08a 23 Aug 16 Sep	NP 12/Hawaii Dredge/Coring	Hayashi/Fukada DORD	Honolulu Honolulu	23/Other/F
KOK 12-09 21 Sep 13 Oct	NP12/Hawaii/ AUV	Hayashi/Fukada DORD	Honolulu Honolulu	23/Other/F
KOK12-10 05 Nov 07 Nov	NP12/Hawaii Pisces	Wiltshire, UH/	Honolulu Honolulu	02/HURL/F
KOK 12-11 12 Nov 18 Nov	NP12/Hawaii Navy/SAIC	Feldmann, T./JHU	Honolulu Honolulu	07/Other/F
KOK 12-12 23 Nov 04 Dec	NP12/Hawaii Navy/SAIC	Edwards, M./UH/	Honolulu Honolulu	10/Army/F
KOK 12-13 07 Dec 09 Dec	NP12/Hawaii Navy/SAIC	Feldmann, T./JHU	Honolulu Honolulu	0/Other/Non-Op
KOK 12-14 15 Dec 16 Dec	NP12/Hawaii Pisces	Wiltshire, J./HURL	Honolulu Honolulu	02/INST-UH/F

SUMMARY			
AGENCY	FUNDED	PENDING	TOTAL
NSF	14	0	14
OTHER	79	0	79
NOAA	2	0	2
ARMY	10	0	10
HURL	7	0	7
INST-UH	2		2
TOTAL	114	0	114

**On submersible support cruises for HURL, one HURL technician sails in place of one of the OTG technicians.