

POC: Stan Winslow
 UH Marine Center
 #1 Sand Island Access Road
 Honolulu, HI 96819

Tel: 808 842 9814
 FAX: 808 842 9833
swinslow@soest.hawaii.edu
snug@soest.hawaii.edu

Ship Operating Schedule 2009
 R/V Ka Imikai-O-Kanaloa
 as of 24 September 2009
 koksk09j

Changes this revision: Dec MOBY moved to Jan 2010, Dec HURL end date changed, Dec HOT Series added, DARPA Cruise ac

Cruise Dates	Map Index/Area/ Purpose	P.I./Institution/ Proposal #	Port Port	Days/Agency/ Status/Clearance
KOK 09-01/ KOK 09-07				
10-Feb	NP12/Hawaii/	Wiltshire,John/UHI/	Honolulu	16/HURL/F
8-Apr	Pisces Ops		Honolulu	12/Army/F
KOK 09-08				
14-Apr	NP12/Hawaii/	Ondrusek, Mike/NOAA/	Honolulu	04/NOAA/F
17-Apr	MOBY		Honolulu	
KOK 09-09				
26-May	NP12/Hawaii/	Karl,Dave/UHI/	Honolulu	04/NSF/F
30-May	HOT Series		Honolulu	
KOK 09-10				
8-Jun	NP12/Hawaii/	Taylor,Brian/UHI/	Honolulu	9/State/F
17-Jun	HI Cable Survey		Honolulu	
KOK 09-11				
29-Jun	NP12/Hawaii/	Taylor,Brian/UHI/	Honolulu	1/State/F
30-Jun	HI Cable Survey		Honolulu	
KOK 09-12				
1-Jul	NP12/Hawaii/	Taylor,Brian/UHI/	Honolulu	12/State/F
13-Jul	HI Cable Survey		Honolulu	
KOK 09-13				
17-Jul	NP12/Hawaii/	Taylor,Brian/UHI/	Honolulu	4/State/F
21-Jul	HI Cable Survey		Honolulu	
KOK 09-14				
6-Aug	NP12/Hawaii/	Ondrusek,Mike/NOAA/	Honolulu	3/NOAA/F
9-Aug	MOBY		Honolulu	
KOK 09-15				
16-Sep	NP12/Hawaii/	Shor,Sandy/UHI/	Honolulu	1/State/F

17-Sep	HMRG Test		Honolulu	
KOK 09-16				
23-Sep	NP12/Hawaii/	Church,Matt/UHI/	Honolulu	4/NSF/F
27-Sep	HOT Series		Honolulu	
KOK 09-17				
2-Nov	NP12/Hawaii/	Church,Matt/UHI/	Honolulu	04/NSF/F
6-Nov	HOT Series		Honolulu	
KOK 09-18				
10-Nov	NP12/Hawaii/	Wiltshire,John/UHI/	Honolulu	21/HURL/F
6-Dec	Pisces Ops		Honolulu	
KOK 09-19				
7-Dec	NP12/Hawaii/	Church, Matt/UH/	Honolulu	4/NSF/F
11-Dec	HOT Series		Honolulu	
KOK 09-20				
13-Dec	NP12/Hawaii/	Watson,John/JHAPL/	Honolulu	6/DARPA/F
25-Dec	Test		Honolulu	7/DARPA/P

Test is scheduled for the 16th with 2 days for transit to return to port on the 18th. DARPA has requested we be prepared to stay on station until the 23rd if test is delayed which would mean a return to port on 25 Dec.

Honolulu to Honolulu shipday is 0800-0800. Cruising in any other port shipday is 0000-2400

Agency	Summary		
	Funded	Pending	Total
NSF	16	0	16
Navy	0	0	0
NOAA	7	0	7
State	27	0	27
DARPA	6	7	13
Army	12	0	12
HURL	37	0	37
Total	105	7	112