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NOAA Goal (Check those that apply): 

xn '1'0 protect, restore, and manage the use of coastal and ocean resources through 
ecus ystem-base management 

C] '1'0 understand climate variability and change to enhance soc.iety's ability to pIan 
and respond 

Cj To serve society's needs for weather and water information 

I] To support the nation's commerce with information for safe., efficient, and 
environmentally sound transportation 

1 . Purpose of the Project (one paragraph) 
'1-0 involve the NWHI bottomfishemen in a meaningful research project designed to gain 

knowledge of the Ukums movements that can be used to enhance lishing productivity. 
The project is designed to utilize both conventionaI spaghetti tags and sonic 
tags/receivers to determine movement patterns not only for the fishermen but to 
augment and widen the scope of an existing WMH project. The project calls for a 
Fishcry Technician to travel with the NWHI bottomfishemen to perform the tagging 
and data collection. 

2. Progress during FY 2007 (One-two paragraphs, including a cornpaf.lson of the actual 
accnmplishments to the objectives established for the period, and the reasons for 
slippage if established objectives were not met): 

An agreement for services to support this project was finalized in late January, 2007. The 
project design requires permission from the ncw NWHI Monume~lt agency to conduct 
its work. Although a preliminary application for this permit was submitted in 
January, followed by a formal application in April, no permit has been issued to dale. 
3,000 'spaghetti' tags with applicators have been received. None of the sonic 
transmitterslrcceivers have been ordered due to the uncertainty sul-rounding the 
prrnit. 



3. Plans lor project completion: 
In addi tir111 to Ihe delay in obtaining a permit to conduct activities in thc Special 

Preservaiion Areas of the Monument, the Fishery Technician position remains 
unfilled. The person selected for the position, Mr. Tom Swenart on. took othcr 
employment shortly before his start date of June 1 .  Recruitment Car the position has 
begun again. Upon hiring the new Technician, tagging with the spaghetti tags will 
commence in the allowable fishing areas only, until such time as a prnmit is granted 
to enter the SPAS. Sonic lagging will also begin afler receiving the germit. 

4. IAst of papers published in refereed journals during FY 2007. 
No t1c. 

5 .  Other papers, technical reports, meeting presentations, etc. 
Nonc. 

6. Graduates (Names of students fiinded under this project who are graduaiing with MS 
or PhD degrees during FY 2007. Provide titles of their thesis or dissertation): 

Notle. 


